
DOE/RL-2009-113 Rev 133 

 

 

 

Monthly Performance Report 
October 2020 
  
R. E. Wilkinson  
President  

U.S. Department of Energy 

Contract DE-AC06-09RL14728 



 
 

 

 

 

MSC Monthly Performance Report OCT 2020 
DOE/RL-2009-113 Rev 133 ii 

This page intentionally left blank. 

  

 



CONTENTS 
 

 

 

 

MSC Monthly Performance Report OCT 2020 
DOE/RL-2009-113 Rev 133 iii 

CONTENTS 

EXECUTIVE OVERVIEW  

INTRODUCTION ....................................................................................................................... 1 

1.1 Key Accomplishments ................................................................................... 1 

1.2 Look Ahead .................................................................................................... 7 

2.0 ANALYSIS OF FUNDS .......................................................................................................... 9 

3.0 SAFETY PERFORMANCE ...................................................................................................... 9 

4.0 FORMAT 1, DD FORM 2734/1, WORK BREAKDOWN STRUCTURE ....................................... 13 

5.0 FORMAT 3, DD FORM 2734/3, BASELINE .......................................................................... 17 

6.0 FORMAT 5, DD FORM 2734/5, EXPLANATIONS AND PROBLEM ANALYSIS ......................... 19 

7.0 USAGE-BASED SERVICES/DIRECT LABOR ADDER SUMMARY ............................................. 30 

8.0 RELIABILITY PROJECT STATUS .......................................................................................... 32 

9.0 BASELINE CHANGE REQUEST LOG (BCR)......................................................................... 41 

10.0 RISK MANAGEMENT ...................................................................................................... 43 

11.0 DASHBOARD SUMMARY ................................................................................................. 45 

12.0 CONTRACT DELIVERABLES STATUS ................................................................................ 50 

12.1 Government-Furnished Services/Information and DOE Decisions .............. 51 

13.0 SELF-PERFORMED WORK ............................................................................................. 502 

 

 



ACRONYMS LISTING 
 

 

 

 

MSC Monthly Performance Report OCT 2020 
DOE/RL-2009-113 Rev 133 iv 

This list of acronyms is intended as a reference for the reader to provide definitions that 

are not readily available away from the Hanford Site. 

TERMS 

A&E Architecture and Engineering 

ALARA As Low as Reasonably Achievable 

AMB Assistant Manager for Business and Financial Operations 

AMMS Assistant Manager for Mission Support 

AMRP Assistant Manager for River and Plateau 

AMSE Assistant Manager for Safety and Environment 

ATP Acceptable Test Procedures 

BCR Baseline Change Request 

BPA Bonneville Power Administration 

BIO Business Integration & Operations 

CAS Contractor Assurance Systems 

CHRP Cultural and Historic Resource Program 

CHPRC CH2MHILL Plateau Remediation Company 

COVID-19 Coronavirus disease 2019 

CTD Cost-to-Date 

CV Cost Variance 

DART Days Away Restricted Transferred 

DLA Direct Labor Adder 

DOE U.S. Department of Energy 

ECOLOGY State of Washington, Department of Ecology 

EIS Environmental Integration Services 

EM Office of Environmental Management 

EMP Enhanced Maintenance Program 

EOC Emergency Operations Center 

ERDF Environmental Restoration Disposal Facility 

ES Emergency Services 

ESH&Q Environment, Safety, Health, and Quality 

EU Electrical Utilities 

FY Fiscal Year 

FYTD Fiscal Year to Date 

GIS Geographic Information System 

GFS/I Government-Furnished Services and Information 
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HAMMER Volpentest Hazardous Materials Management and   

Emergency Response Training and Education Center 

HCAB Hanford Contract Alignment Board 

HLAN Hanford Local Area Network 

HMAPS Hanford Maps 

HQ Headquarters 

HR Human Resources 

HRIP Hanford Radiological Instrumentation Program 

HSPD Homeland Security Presidential Directive 

ICWO Inter-Contractor Work Order 

IH Industrial Hygiene 

IM Information Management 

IIP Integrated Investment Portfolio 

IPT Integrated Project Team 

ISAP Infrastructure and Services Alignment Plan  

ISMS Integrated Safety Management System  

IT Information Technology 

LLTO Lower Level Task Order 

MOA Memorandum of Agreement 

MSA Mission Support Alliance, LLC 

MSC Mission Support Contract 

NEPA National Environmental Policy Act 

NOC Network Operations Center 

OCCB Operational Change Control Board 

OTP Operational Test Procedures 

ORP Office of River Protection 

OSHA Occupational Safety and Health Administration 

PFM Portfolio Management 

PFP Plutonium Finishing Plant 

PMB Performance Measurement Baseline 

PMTO Portfolio Management Task Order 

PNNL Pacific Northwest National Laboratory 

PO Presidents Office 

POSP Parent Organization Support Plan 

PPE Personal Protection Equipment 

PTA Patrol Training Academy 

PRC Plateau Remediation Company 
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PW Public Works 

RES Real Estate Services 

RFS Request for Service 

RMB Risk Management Board 

ROD Record of Decision 

RHP Risk Handling Plan 

RL Richland Operations Office 

RPIP  Reliability Project Investment Portfolio 

SAS Safeguards & Security 

SNM Spent Nuclear Material 

SS&IM Site Services and Interface Management 

SV Scheduled Variance 

T&CO Training and Conduct of Operations 

TRC Total Recordable Case 

UBS Usage-Based Services 

VAC Variance at Completion 

VoIP Voice over Internet Protocol  

VPP Voluntary Protection Program 

WBS Work Breakdown Structure 

WRPS Washington River Protection Solutions, LLC 
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INTRODUCTION 

The Executive Overview section is intended to provide an executive-level performance 

overview.  Included herein are descriptions of the Mission Support Alliance, LLC 

(MSA) significant accomplishments considered to have made the greatest contribution 

toward safe, environmentally sound, and cost-effective, mission-oriented services; 

progress against the Mission Support Contract (MSC) with the U.S. Department of 

Energy (DOE) Richland Operations Office (RL); project cost summary analysis; and 

overviews of safety.  Unless otherwise noted, all data provided is through August 2020. 

1.1 KEY ACCOMPLISHMENTS 

MSA Coronavirus (COVID-19) Response – During October, MSA personnel continued 

to provide support for the numerous COVID-19 pandemic-related actions taking place.  

Some of these actions include:   

 The MSA team continues implementing COVID-19 requirements to ensure the 

safety of employees, staff, and visitors.  The team has been working with other 

Hanford Contractors to insure that information and questions are answered and 

addressed in a timely manner. 

 Custodial Services continued to meet the challenge of cleaning and sanitizing 

facilities to ensure the health and safety of the Hanford Site workforce as the 

number of novel coronavirus (COVID-19) cases continued to surge,  During the 

month of October, Custodial Services performed one-hundred six (106) COVID-19 

related facility disinfections and is on pace to eclipse that total in November. 

     

Sanitizing facilities inside and out 

 The HAMMER staff continues working diligently to meet the high demand for 

First Aid/CPR/AED training while establishing new controls. The course has been 
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operating at full capacity under COVID-19 controls for the last four months with 

no relief expected.  The Emergency Response team worked with HAMMER 

Operations to reconfigure MO-6130 for additional training space, allowing a 33 

percent increase in class sizes to meet anticipated contractor demands. 

Despite the restrictions associated with COVID-19, MSA made good progress in a 

number of work areas. Some of these accomplishments included: 

Safe Work Hours – As of October 31, 2020, MSA achieved over 3 million safe work 

hours, defined as consecutive work hours without an occupational injury or illness 

resulting in days away from work.  MSA’s last days away from work injury occurred 

on December 14, 2019. 

Hanford Patrol Life-Saving Awards – On Tuesday October 20, 2020, Bob Wilkinson 

and Mike Wilson met with Hanford Patrol to present a life-saving award to Security 

Police Officers (SPO).  On June 7, 2020, two 

SPO’s responded to a single vehicle Semi-

truck rollover on Highway 24.  The Patrolmen 

were the first responders on scene, and 

worked to help bystanders move the driver to 

safety.  They immediately began first aid and 

when a wildfire began at the scene, the SPOs 

stabilized and relocated the severely injured 

driver, and then continued aid until Hanford 

Fire could arrive. 

Safety Honor Award – MSA also presented 

a Safety Honor award to another SPO for his 

vigilance and assistance at the Wye Barricade.  

On September 21, 2020, the SPO noticed an 

erratic driver approaching the Wye barricade.  

The individual was swerving in between lanes 

hitting several cones in the process.  The 

patrolman approached the driver who was not 

responding and appeared to be experiencing a 

medical emergency. The SPO requested 

support from Hanford Fire and secured the 

individual’s vehicle and stayed with the 

employee until Hanford Fire arrived. 

Life-saving Awards presented to Hanford Patrol 

Safety Honor Award presented to Hanford Patrol 
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EPEAT Purchaser Award Recognition – A letter of recognition was received from 

Department of Energy (DOE) Environmental Management regarding the 2020 

Electronic Procurement Environmental Assessment Tool (EPEAT) Purchaser Award at a 

five-star level.  The award encourages procurement of environmentally friendly 

electronics, with one star awarded for each product category with a policy in place and 

performance above 95 percent.  MSA tracks the electronic procurements for all five 

Hanford Site prime contractors and continues to strive for excellence. 

External Affair Hanford Site Tours - MSA provided all logistics to support tours with 

EM-1 Ike White and EM’s Chief Operating Officer Tom Mooney.  A Hanford Site road 

tour and B Reactor visit were prepared for Tom Mooney.  Additionally, both Ike White 

and Tom Mooney went on a Hanford Site tour that included stops at the AP-Tank 

Farm, the Waste Treatment Plant and the Integrated Disposal Facility.  The second day 

involved a tour that featured WESF, 200 West Aging Structures, Pump and Treat, and 

324 Mock-up.  MSA coordinated communications with all parties involved with the 

tour, assisted with the agenda and schedule, arranged for the transportation and served 

as the logistics host during the tour.  MSA also provided photography services. 

Cost Savings - Mission Support Alliance, LLC (MSA) provided the annual cost savings 

and avoidance documentation to the U.S. Department of Energy (DOE), Richland 

Operations Office (RL) on October 26, 2020.  The fiscal year (FY) 2020 Cost Saving and 

Avoidance Notebook delivers a breakout of the savings and cost avoidance initiatives 

for the fiscal year.  For FY 2020, MSA documented $13.6M in savings and $72.0M in cost 

avoidance for a total of $85.6M, and a contract to date accumulation of $738.4M. 

FY 2021 Benefits Open Enrollment Initiated – The 2021 Benefits open enrollment 

launched on October 19, 2020.  All eligible employees were required to submit benefits 

elections by November 5, 2020.  Benefits enrollment was available electronically and 

manually.  

Mission Support Contract (MSC) Closeout Plan - MSA submitted the MSC Closeout 

Plan, Revision 4, to DOE on October 9, 2020.  Revision 4 addresses DOE-RL comments, 

establishes a closeout work breakdown structure and proposes a detailed two-year cost 

plan.  DOE-RL and MSA jointly reviewed Revision 4 on October 28, 2020, with a few 

follow-up questions for resolution. 

Reliability Project Submittal of AIP - The Agreement in Principle (AIP) for the 

Reliability Project Inventory was submitted to DOE.  The AIP identifies projects that 

will be completed, continued and ramped down, demobilized or laid up based on FY 
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2021 funding guidance received on October 2, 2020 (Contract/Baseline Alignment 

Guidance, Revision 4, 20-AMMS-0023).  

Issued Road Study - Central Engineering issued the HNF-ENG-64724, Hanford Site 

Road Study for Routes 2S, 11A, and 4S.  This document contains the basis for the 

technical and project green-lighting decisions that will lead to upgrades this key 

transportation infrastructure to support the continuing mission of the Hanford Site.   

Briefed results of the report to DOE personnel. 

IM Team Deploys the Mobile Camera 

Monitoring System – The Information 

Management (IM) team collaborated with 

the Department of Energy (DOE) and 

CH2M Hill Plateau Remediation Company 

(CHPRC) to deploy a Mobile Camera 

Monitoring System (MCMS) in the 200 

West area.  This will support the Central 

Plateau Aging Structures Stabilization 

project for real-time monitoring and 

surveillance of activities.  The deployment took two days from request to completion, 

which is one of the advantages of this portable platform. 

Cyber Security Awareness Month Campaign – The Cyber Security team conducted a 

campaign for the National Cyber Security Awareness Month in October 2020.  This 

campaign focused on increasing cyber awareness while teleworking, as well as 

featuring topics that are relatable to non-remote workers.  A website was created to 

house resources for employees on many cybersecurity topics including removable 

media, protecting work data from home, how to secure an internet router, and different 

types of cyber-attacks to be aware of.  This website was promoted on the DOE-RL and 

MSA webpages, an MSA safety start, and the Ask Cyber column.  A Cybersecurity 

Awareness Specialist gave numerous presentations on the featured topics.  A weekly 

email was distributed to DOE-RL featuring different cyber security related topics each 

week. 

IM Team Installs HSEAS at WTP – MSA installed two new Hanford Site Emergency 

Alerting System (HSEAS) sirens at the Waste Treatment Plant (WTP).  These are 

permanent replacements for existing mobile siren units that will be tested and put into 

production in the coming weeks.  In addition to the outdoor sirens, the team has also 

implemented in coordination with the Bechtel team, an interface to broadcast siren 

IM Team captures real-time  

Snap shots using MCMS in 200W Area
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alerts into WTP indoor public address systems, as well as an interface to the HLAN 

AtHoc system for computer and telephone messaging.  All of these systems are to keep 

workers safe using a common site-wide alerting systems. 

Z-297C Tactical Maze Parking Lot – The Tactical Maze Building (6092V) parking lot 

was an unfigured small parking lot without paving, a pedestrian walkway, or any 

lighting.  The situation created an inconvenience and safety hazards that required 

rectification.  Field Execution had previously executed the installation of a new well-lit 

parking lot for the Hazardous Materials Management and Emergency Response 

(HAMMER) south of the 6089 building.  The completion window for the project was 

very limited, based on the need to put a contract in place and the seasonal limitation on 

asphalt plant operations.  The project team worked to secure a contract in time to meet 

asphalt supplier time limits and permit the use of the same contractor who had 

completed the Building 6089 parking lot project.  These efforts produced the successful 

completion of the parking lot construction and assured a smooth project completion 

and turnover.  This will ensure we can safely and effectively park students at this much-

needed training building.  COVID has put big pressures on large training areas so this 

project will definitely make a big difference at HAMMER.  

   

Installation of new parking lot at Tactical Maze Building 

Acquisition of New 30-Ton and 80-Ton Cranes – Crane & Rigging Services recently 

took possession of three new GROVE Mobile (Rough Terrain) Cranes, one (RT530E-2) 

30-ton capacity and two (GRT880) 80-ton capacity cranes.  These new cranes are 

replacing old legacy equipment that has been in service for 20 plus years on the 

Hanford Site.  The legacy cranes were identified for replacement within the Reliability 

Project Investment Portfolio, also known as RPIP, as well as part of the risk register 

process.  The addition of these cranes was executed ahead of schedule, and will ensure 

continued support of the other Hanford contractors while working towards the 

Hanford Cleanup Mission.  
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New 30-ton and 80-ton cranes 

IDMS Reaches 9.5 Million New Electronic Records in FY2020 – The Content & 

Records Management (CRM) team reached 9.5 million new electronic records in IDMS 

bringing the total to 34,369,254.  This is a collective effort for the Hanford Site and DOE 

in fiscal year 2020.  The records received legal retention and are held securely in the 

IDMS database and Archive Center.  Keeping digital records supports the DOE 

initiatives to move to electronic media.  In FY2020, MSA avoided printing over 38,000 

cubic feet of paper, which supports environmental goals and helps reduce the Hanford 

footprint. 

HR Predecessor Project Complete – The Information Systems’ team completed support 

of DOE’s Human Resources (HR) Predecessor project in support of DOE and their large 

scanning team.  Over 1,000 files were manually uploaded to support the close out of the 

project, which included updating the metadata and reorganization of folders in the 

Integrated Document Management System (IDMS).  DOE initiated this project in 2016 

to ensure historical HR records were accessible and retrievable for Hanford workers in 

support of the Energy Employees Occupational Illness Compensation Program Act 

(EEOICPA).  To date, over 200,000 records were processed in this joint effort. 
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1.2 LOOK AHEAD 

NEPA White Paper Still in Process – MSA continued work on a white paper to 

document potential National Environmental Protection Act (NEPA) coverage for a 

Wanapum People request for increased access to the River lands area of the Hanford 

Site.  Existing NEPA documentation is being reviewed, including the “Hanford Reach 

National Monument Comprehensive Conservation Plan Environmental Impact 

Statement” prepared by the United States Fish and Wildlife Service, and DOE-RL’s 

“Hanford Site Comprehensive Land-Use Plan Environmental Impact Statement”.   

Other considerations include possible interferences with ongoing or planned projects, 

which include the DOE-RL’s North Loop Transmission Line Rebuild Project and the 

Grant County Public Utility District’s modification of the right embankment of Priest 

Rapids Dam. 

Early Release of Sentinel Update Coming – MSA has procured an early release of an 

update to its Radiological Access Control program, Sentinel. Users and software 

personnel are currently performing technical testing of the program for deployment in 

early 2021. Use of the new Sentinel Version 2 will allow the field to phase in the use of 

the new electronic personnel dosimeter that was identified as the new site-standard 

instrument. 
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2.0 ANALYSIS OF FUNDS  

Table 2-1. Mission Support Alliance, LLC Funds Management (dollars in thousands). 

  

Funds Source 

PBS Title 

MSA Expected 

Funding * 

Funds  

Received **  

FYTD  

Actuals 

Remaining Available 

Funds from Funds 

Received 

ORP-14 ORP – Reliability Projects $47.9  $248.0  $3.2 $244.8 

RL-0020 Safeguards & Security $104,233.0 $13,463.0  $5,243.9 $8,219.1 

RL-0040 GSI and Spares Inventory $1,173.8 $1,221.9 ($102.7) $1,324.6 

RL-0201 
Reliability Projects, HAMMER, 

B-Reactor 
$109,843.6  $16,838.2 $2,710.0 $14,128.2 

SWS   Site-Wide Services  $236,717.6  $43,673.0  $16,219.2  $27,453.8 

Total $452,015.9   $75,444.1   $24,073.6  $51,370.5 

EAC       = Estimate  at Completion    FYTD     = Fiscal Year to Date.           SWS      = Site -Wide  Services. 

HSPD         = Homeland Security                    HAMMER   = Volpentest HAMMER Federal Training Center 

                          Presidential Directive  12   PBS     = Project Baseline Summary.   

* Expected Funding through CBAG Rev 4 and Prior Year Uncosted Balances 

** Funds received through Contract Mod 937 dated October 29, 2020  

Based upon FY21 forecast the remaining uncosted balance will fund SWS through November 24, 2020 

and RL-20 through November 19, 2020. 
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3.0 SAFETY PERFORMANCE 

During the month of October, MSA had no reported incidents that classified as 

“recordable.  Therefore, both the fiscal year 2021 total recordable case (TRC) and the 

days away, restricted or transferred (DART) rates are 0.0.  These rates are below the DOE 

performance measurement baseline of 1.1 and .60, respectively.  Eight First Aid cases 

were recorded, which is slightly higher than average for a given month.  First Aid cases 

are closely monitored to determine emerging trends and implement awareness activities, 

as warranted.  MSA recognizes that contract transition, COVID-19 fatigue, presidential 

elections, seasonal changes and upcoming holidays are all stress factors that could 

potentially cause workplace distractions.  Weekly Safety Starts, all-employee 

communications from the MSA President’s Office and discussions within workgroups 

have relayed the message to employees to remain focused by eliminating distractors and 

continue to be diligent when it comes to situational awareness and the safety of 

themselves and their colleagues.  
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 Table 3-1. Total Recordable Case Rate, (TRC) 
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Table 3-2.  Days Away, Restricted, Transferred, (DART)      
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Table 3-3. First-Aid Case Rate  
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4.0 FORMAT 1, DD FORM 2734/1, WORK BREAKDOWN STRUCTURE 

Table 4-1.  Format 1, DD Form 2734/1, Work Breakdown Structure.     

b. NEGOTIATED COST d. TARGET 

PROFIT/FEE

$4,593,193 $250,027

Work 

Scheduled 

(2)

Work 

Performed 

(3)

Schedule 

(5)

Cost 

(6)

Work 

Scheduled 

(7)

Work 

Performed 

(8)

Schedule 

(10)

Cost 

(11)

3001.01.01 - Safeguards and Security 4,564 4,570 4,319 7 251 688,868 688,871 677,718 3 11,153 694,738 683,785 10,953

3001.01.02 - Fire and Emergency Response 2,720 2,720 4,589 0 (1,869) 310,385 310,385 309,934 0 451 313,878 313,544 334

3001.01.03 - Emergency Management 292 292 300 0 (8) 50,350 50,350 50,057 0 292 50,725 50,479 246

3001.01.04 - HAMMER 508 508 660 0 (152) 84,292 84,292 82,182 0 2,110 84,943 83,205 1,739

3001.01.05 - Emergency Services Management 130 130 66 0 64 18,322 18,322 18,143 0 179 18,489 18,258 231

3001.02.01 - Site-Wide Safety Standards 90 90 70 0 19 10,272 10,272 10,654 0 (382) 10,387 10,752 (365)

3001.02.02 - Environmental Integration 247 247 345 (0) (98) 60,904 60,904 59,861 0 1,043 61,222 60,203 1,018

3001.02.03 - Public Safety & Resource Protection 673 673 449 0 223 86,994 86,994 84,713 0 2,281 87,857 85,719 2,138

3001.02.04 - Radiological Site Services 0 0 0 0 (0) 5,117 5,117 5,129 0 (12) 5,117 5,129 (12)

3001.02.05 - WSCF Analytical Services 0 0 0 0 0 50,438 50,438 50,457 0 (19) 50,438 50,457 (19)

3001.03.01 - IM Project Planning & Controls 103 103 93 0 9 35,160 35,160 34,222 0 938 35,292 34,328 964

3001.03.02 - Information Systems 688 688 1,103 (0) (415) 133,289 133,289 130,895 0 2,394 134,172 131,520 2,652

3001.03.03 - Infrastructure / Cyber Security 567 567 461 0 106 55,513 55,513 54,671 0 842 56,239 55,225 1,015

3001.03.04 - Content & Records Management 487 487 508 0 (21) 77,854 77,854 77,884 0 (30) 78,471 78,394 77

3001.03.05 - IR/CM Management 202 202 107 0 95 18,772 18,772 19,476 0 (703) 19,031 19,645 (615)

3001.03.06 - Information Support Services 138 138 162 0 (24) 16,701 16,701 16,626 0 75 16,879 16,829 49

3001.04.01 - Roads and Grounds Services 407 407 286 0 120 40,850 40,850 38,538 0 2,312 41,369 39,129 2,239

3001.04.02 - Biological Services 282 282 268 0 14 42,881 42,881 42,611 0 270 43,243 42,970 273

3001.04.03 - Electrical Services 1,236 1,236 1,103 (0) 133 145,917 145,917 140,785 0 5,133 147,503 142,242 5,261

3001.04.04 - Water/Sewer Services 1,286 1,286 1,006 0 279 153,516 153,516 150,663 0 2,853 155,166 151,994 3,173

3001.04.05 - Facility Services 0 0 0 0 0 7,900 7,900 7,900 0 (0) 7,900 7,900 0

3001.04.06 - Transportation 24 24 27 0 (4) 11,154 11,154 11,066 0 88 11,185 11,101 84

a.  WORK BREAKDOWN STRUCTURE ELEMENT

Budgeted Cost Actual Cost 

Work 

Performed 

(9)

Variance

Budgeted 

(12)

Estimated 

(13)

Variance 

(14)

8.  PERFORMANCE DATA

Item

(1)

Current Period Cumulative to Date At Completion

Budgeted Cost Actual Cost 

Work 

Performed 

(4)

Variance

a.  BEST CASE $4,593,193 c.  SIGNATURE d.  DATE SIGNED

b.  WORST CASE $4,718,073 

c.  MOST LIKELY $4,493,403 4,593,193 99,790 

b. To (2020/10/25)

c. TYPE

CPAF

d.  Share Ratio

a. QUANTITY

CONTRACT PERFORMANCE REPORT

FORMAT 1 - WORK BREAKDOWN STRUCTURE     

1. Contractor 2. Contract 3. Program 4. Report Period
a. Name

Mission Support Alliance

a. Name

Mission Support Contract

a. Name

Mission Support Contract
a. From (2020/10/01)

c.  ESTIMATED COST OF 

AUTHORIZED UNPRICED WORK

e. TARGET PRICE f.  ESTIMATED PRICE g.  CONTRACT CEILING H.  ESTIMATED CONTRACT 

CEILING

I.  DATE OF OTB/OTS

c.  EVMS ACCEPTANCE

No  X       Yes

6.  ESTIMATED COST AT COMPLETION 7.  AUTHORIZED CONTRACTOR REPRESENTATIVE

5.  CONTRACT DATA

N/A $0 $4,843,221

CONTRACT BUDGET BASE (2) VARIANCE (3) a.  NAME (Last, First, Middle Initial) 

                    Wilkinson, Robert E

b. TITLE

                      MSC Project Manager

$4,743,430  N/A N/A  N/A

b. Location (Address and Zip Code)

Richland, WA 99352 

b. Number

RL14728

b. Phase

Operations

DOLLARS IN  Thousands 
FORM APPROVED
OMB No. 0704-0188
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Table 4-1, cont. Format 1, DD Form 2734/1, Work Breakdown Structure.     

Work 

Scheduled 

(2)

Work 

Performed 

(3)

Schedule 

(5)

Cost 

(6)

Work 

Scheduled 

(7)

Work 

Performed 

(8)

Schedule 

(10)

Cost 

(11)

3001.04.07 - Fleet Services 0 0 0 0 0 7,322 7,322 7,322 0 0 7,322 7,322 0

3001.04.08 - Crane and Rigging 0 0 0 0 0 2,187 2,187 2,187 0 (0) 2,187 2,187 (0)

3001.04.09 - Railroad Services 5 5 0 0 5 773 773 697 0 76 780 704 76

3001.04.10 - Technical Services 765 765 637 0 129 57,190 57,190 58,303 0 (1,113) 58,172 59,176 (1,004)

3001.04.11 - Energy Management 98 98 109 0 (11) 13,892 13,892 13,462 0 431 14,019 13,573 446

3001.04.12 - Hanford Historic Buildings Preservation 163 163 107 0 56 28,276 28,276 26,819 0 1,457 28,481 27,042 1,439

3001.04.13 - Work Management 162 162 126 0 36 18,544 18,544 20,074 0 (1,530) 18,751 20,226 (1,474)

3001.04.14 - Land and Facilities Management 423 423 373 0 50 54,528 54,528 52,961 0 1,567 55,070 53,483 1,587

3001.04.15 - Mail & Courier 46 46 53 0 (7) 7,953 7,953 8,007 0 (54) 8,011 8,064 (54)

3001.04.16 - Property Systems/Acquisitons 570 570 466 0 104 70,564 70,564 68,982 0 1,581 71,295 69,615 1,680

3001.04.17 - General Supplies Inventory 17 17 (102) 0 119 2,101 2,101 1,834 0 268 2,123 1,966 157

3001.04.18 - Maintenance Management Program Implementation 62 62 56 0 6 11,606 11,606 11,507 0 100 11,686 11,578 108

3001.06.01 - Business Operations 494 494 702 0 (209) 69,623 69,623 69,319 0 304 70,257 70,325 (68)

3001.06.02 - Human Resources 221 221 270 0 (49) 31,574 31,574 29,040 0 2,534 31,860 29,329 2,532

3001.06.03 - Safety, Health & Quality 1,224 1,224 1,238 0 (14) 204,798 204,798 201,114 0 3,683 206,366 202,913 3,452

3001.06.04 - Miscellaneous Support 489 489 393 (0) 95 59,040 59,040 59,042 0 (1) 59,668 59,759 (91)

3001.06.05 - Presidents Office (G&A nonPMB) 4 4 (59) 0 64 920 920 439 0 481 925 608 318

3001.06.06 - Strategy 0 0 0 0 0 2,529 2,529 2,529 0 0 2,529 2,529 0

3001.07.01 - Portfolio Management 127 127 172 0 (45) 62,937 62,937 61,987 0 950 63,102 62,237 865

3001.08.01 - Water System 544 593 568 49 24 53,976 53,287 39,188 (689) 14,099 55,458 41,529 13,929

3001.08.02 - Sewer System   175 77 71 (98) 6 17,770 17,846 21,953 76 (4,107) 18,199 22,167 (3,969)

3001.08.03 - Electrical System 629 471 526 (158) (55) 34,742 32,667 32,910 (2,075) (243) 35,349 35,478 (129)

3001.08.04 - Roads and Grounds 1,332 1,056 742 (276) 314 12,210 11,247 10,372 (963) 874 12,374 11,861 513

3001.08.05 - Facility System 882 57 43 (825) 14 17,178 15,925 15,586 (1,252) 339 20,047 19,823 224

3001.08.06 - Reliability Projects Studies & Estimates 0 0 10 0 (10) 33,471 33,471 35,461 0 (1,990) 33,471 35,461 (1,990)

3001.08.07 - Reliability Project Spare Parts Inventory 18 18 (1) 0 19 5,579 5,579 3,576 0 2,003 5,601 3,606 1,995

3001.08.08 - Network & Telecommunications System 2,563 378 (12) (2,186) 390 41,935 37,932 39,689 (4,003) (1,757) 43,796 45,105 (1,309)

3001.08.09 - Capital Equipment Not Related to Construction 0 0 0 0 (0) 18,561 18,561 16,677 0 1,884 18,561 16,677 1,884

3001.08.10 - WSCF - Projects 0 0 0 0 0 979 979 810 0 169 979 810 169

3001.08.11 - Support of Infrastructure Interface to ORP 0 0 0 0 0 994 994 775 0 219 994 775 219

3001.08.12 - Reliability Projects Out Year Planning 0 0 0 0 0 0 0 0 0 0 0 0 0

3001.90.04 - MSA Transition 0 0 0 0 0 5,868 5,868 5,868 0 0 5,868 5,868 0

3001.B1.06 - Projects 0 0 0 0 0 (0) (0) 0 0 (0) (0) 0 (0)

    

13,075 0 13,075

25,656 22,169 22,414 (3,487) (246) 3,055,069 3,046,166 2,992,675 (8,904) 53,491 3,100,621 3,034,602 66,019

c.   GENERAL AND ADMINISTRATIVE

d.  UNDISTRIBUTED BUDGET

e.  SUBTOTAL (Performance Measurement Baseline)

Actual Cost 

Work 

Performed 

(9)

Variance

Budgeted 

(12)

Estimated 

(13)

Variance 

(14)

a.  WORK BREAKDOWN STRUCTURE ELEMENT (Cont'd)

Item

(1)

Current Period Cumulative to Date At Completion

Budgeted Cost Actual Cost 

Work 

Performed 

(4)

Variance Budgeted Cost

b.  COST OF MONEY

a. Name

Mission Support Alliance

a. Name

Mission Support Contract

a. Name

Mission Support Contract
a. From (2020/10/01)

b. Location (Address and Zip Code)

Richland, WA 99352 

b. Number

RL14728

b. Phase

Operations
b. To (2020/10/25)

c. TYPE

CPAF

d.  Share Ratio c.  EVMS ACCEPTANCE

No  X       Yes

CONTRACT PERFORMANCE REPORT

FORMAT 1 - WORK BREAKDOWN STRUCTURE     

1. Contractor 2. Contract 3. Program 4. Report Period

DOLLARS IN  Thousands 
FORM APPROVED
OMB No. 0704-0188
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Table 4-1, cont. Format 1, DD Form 2734/1, Work Breakdown Structure.  

Work 

Scheduled 

(2)

Work 

Performed 

(3)

Schedule 

(5)

Cost 

(6)

Work 

Scheduled 

(7)

Work 

Performed 

(8)

Schedule 

(10)

Cost 

(11)

3001.01.04 - HAMMER 1,127 1,127 1,113 0 13 166,839 166,839 163,956 0 2,883 168,281 165,013 3,268

3001.02.04 - Radiological Site Services 678 678 479 0 198 78,084 78,084 75,860 0 2,225 78,948 76,624 2,325

3001.02.05 - WSCF Analytical Services 0 0 0 0 0 53,176 53,176 53,176 0 0 53,176 53,176 (0)

3001.03.02 - Information Systems 194 194 227 0 (33) 12,972 12,972 12,701 0 271 13,216 12,961 255

3001.03.04 - Content & Records Management 64 64 54 0 10 3,847 3,847 3,819 0 28 3,927 3,895 33

3001.03.06 - Information Support Services 0 0 0 0 0 4,043 4,043 4,043 0 (0) 4,043 4,043 0

3001.03.07 - Information Technology Services 2,231 2,231 3,172 0 (941) 140,805 140,805 141,782 0 (977) 143,655 144,294 (639)

3001.04.05 - Facility Services 763 763 580 0 183 98,264 98,264 95,118 0 3,146 99,225 96,185 3,039

3001.04.06 - Transportation 432 432 346 0 86 60,556 60,556 58,386 0 2,170 61,100 58,824 2,276

3001.04.07 - Fleet Services 1,251 1,251 935 0 316 168,562 168,562 165,620 0 2,942 170,157 166,839 3,318

3001.04.08 - Crane and Rigging 848 848 759 0 89 138,160 138,160 133,453 0 4,707 139,250 134,345 4,905

3001.04.10 - Technical Services 167 167 117 0 50 12,821 12,821 11,762 0 1,058 13,036 11,937 1,099

3001.04.13 - Work Management 44 44 40 0 5 5,152 5,152 5,049 0 103 5,210 5,108 102

3001.04.14 - Land and Facilities Management 687 687 798 0 (111) 84,911 84,911 83,760 0 1,151 85,786 84,664 1,122

3001.04.15 - Mail & Courier 16 16 13 0 3 1,986 1,986 1,928 0 59 2,007 1,949 58

3001.06.01 - Business Operations 588 588 565 0 22 126,189 126,189 125,501 0 687 126,945 126,248 696

3001.06.02 - Human Resources 259 259 233 0 25 36,687 36,687 35,713 0 974 37,021 36,034 988

3001.06.03 - Safety, Health & Quality 97 97 145 0 (47) 17,717 17,717 16,689 0 1,027 17,842 16,799 1,043

3001.06.04 - Miscellaneous Support 185 185 291 0 (105) 22,449 22,449 23,178 0 (729) 22,685 23,499 (814)

3001.06.05 - Presidents Office (G&A nonPMB) 246 246 298 0 (52) 32,485 32,485 31,996 0 489 32,801 32,250 552

3001.06.06 - Strategy 11 11 4 0 7 3,364 3,364 3,218 0 146 3,379 3,226 152

3001.A1.01 - Transfer - CHPRC 5,042 5,042 5,197 0 (155) 804,616 804,616 779,331 0 25,285 811,025 785,740 25,285

3001.A1.02 - Transfer - WRPS 3,703 3,703 4,413 0 (710) 396,434 396,434 388,017 0 8,418 401,130 392,712 8,418

3001.A1.03 - Transfers - FH Closeout 0 0 0 0 0 228 228 228 0 0 228 228 0

3001.A1.04 - Tranfers - CHG Closeout 0 0 0 0 0 13 13 13 0 0 13 13 0

3001.A2.01 - Non Transfer - BNI 34 34 122 0 (88) 4,174 4,174 4,454 0 (279) 4,218 4,454 (236)

3001.A2.02 - Non Transfer - AMH 0 0 0 0 0 954 954 954 0 (0) 954 954 (0)

3001.A2.03 - Non Transfer - ATL 0 0 0 0 0 702 702 702 0 0 702 702 0

3001.A2.04 - Non-Transfer - WCH 0 0 0 0 0 41,019 41,019 41,726 0 (707) 41,019 41,726 (707)

3001.A2.05 - Non-Transfers - HPM 48 48 53 0 (5) 4,202 4,202 4,111 0 91 4,263 4,172 91

3001.A2.06 - Non-Transfers - BNI Corp 0 0 0 0 0 7 7 1 0 6 7 44 (37)

3001.A2.07 - Non-Transfers-WAI 24 24 63 0 (39) 1,689 1,689 1,670 0 19 1,719 1,700 19

3001.A4.01 - Request for Services 534 534 381 0 153 124,417 124,417 125,318 0 (901) 125,093 125,994 (901)

3001.A4.02 - HAMMER RFSs 132 132 130 0 1 36,526 36,526 37,042 0 (516) 36,695 37,211 (516)

3001.A4.03 - National Guard RFSs 0 0 0 0 0 1,550 1,550 1,550 0 0 1,550 1,550 0

3001.A4.04 - PNNL RFSs 32 32 77 0 (45) 13,050 13,050 12,994 0 56 13,090 13,034 56

3001.A5.01 - RL PD 15 15 16 0 (1) 6,851 6,851 6,790 0 61 6,870 6,814 56

3001.A5.02 - ORP PD 47 47 31 0 16 9,478 9,478 9,106 0 372 9,539 9,181 358

a. Name

Mission Support Alliance

a. Name

Mission Support Contract

a. Name

Mission Support Contract
a. From (2020/10/01)

c. TYPE

CPAF

d.  Share Ratio

Current Period Cumulative to Date At Completion

Item

(1)

c.  EVMS ACCEPTANCE

No  X       Yes

b. Location (Address and Zip Code)

Richland, WA 99352 

b. Number

RL14728

b. Phase

Operations
b. To (2020/10/25)

CONTRACT PERFORMANCE REPORT

FORMAT 1 - WORK BREAKDOWN STRUCTURE     

1. Contractor 2. Contract 3. Program 4. Report Period

Actual Cost 

Work 

Performed 

(4)

Variance Budgeted CostBudgeted Cost Actual Cost 

Work 

Performed 

(9)

Variance

Budgeted 

(12)

Estimated 

(13)

Variance 

(14)

a2.  WORK BREAKDOWN STRUCTURE ELEMENT 

DOLLARS IN  Thousands 
FORM APPROVED
OMB No. 0704-0188
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Table 4-1, cont.  Format 1, DD Form 2734/1, Work Breakdown Structure   

  

Work 

Scheduled 

(2)

Work 

Performed 

(3)

Schedule 

(5)

Cost 

(6)

Work 

Scheduled 

(7)

Work 

Performed 

(8)

Schedule 

(10)

Cost 

(11)

3001.A5.03 - RL Project Funded 336 336 606 0 (270) 22,948 22,948 21,823 0 1,125 23,374 22,661 713

3001.A5.04 - ORP Project Funded 215 215 110 0 105 9,751 9,751 9,096 0 654 10,021 9,251 770

3001.A6.01 - Portfolio PMTOs 0 0 0 0 0 1,102 1,102 1,102 0 (0) 1,102 1,102 (0)

3001.A7.01 - G&A Liquidations (1,572) (1,572) (2,096) 0 524 (253,439) (253,439) (249,312) 0 (4,126) (255,417) (251,771) (3,646)

3001.A7.02 - DLA Liquidations (1,454) (1,454) (1,509) 0 56 (175,783) (175,783) (169,646) 0 (6,137) (177,613) (171,265) (6,347)

3001.A7.03 - Variable Pools Revenue (6,881) (6,881) (7,909) 0 1,027 (840,975) (840,975) (828,482) 0 (12,493) (849,770) (836,388) (13,382)

3001.B1.01 - UBS Assessments for Other Providers 0 0 0 0 0 0 0 0 0 0 0 0 0

3001.B1.02 - UBS Other MSC - HAMMER M&O 0 0 0 0 0 (0) (0) 0 0 (0) (0) 0 (0)

3001.B1.03 - Assessment for Other Provided Services 0 0 0 0 0 (0) (0) 0 0 (0) (0) 0 (0)

3001.B1.04 - Asessment  for PRC Services to MSC 0 0 0 0 0 (0) (0) 0 0 (0) (0) 0 (0)

3001.B1.07 - Request for Services 0 0 0 0 0 (0) (0) 0 0 (0) (0) 0 (0)

0 0 0

0 0 0

10,143 10,143 9,856 0 286 1,478,583 1,478,583 1,445,294 0 33,289 1,491,502 1,457,731 33,771

1,070 1,070 0

35,798 32,311 32,271 (3,487.0) 41 4,533,652 4,524,749 4,437,969 (8,904) 86,780 4,593,193 4,493,403 99,790

 

b. Number b. Phase b. To (2020/10/25)

b.  TOTAL CONTRACT VARIANCE

d2.  UNDISTRIBUTED BUDGET

e2.  SUBTOTAL (Non - Performance Measurement Baseline)

f.  MANAGEMENT RESERVE

g.  TOTAL

9.  RECONCILIATION TO CONTRACT BUDGET BASE

a.  VARIANCE ADJUSTMENT

Budgeted 

(12)

Estimated 

(13)

Variance 

(14)

a2.  WORK BREAKDOWN STRUCTURE ELEMENT 

b2.  COST OF MONEY

c2.   GENERAL AND ADMINISTRATIVE

Item

(1)

Current Period Cumulative to Date At Completion

Budgeted Cost Actual Cost 

Work 

Performed 

(4)

Variance Budgeted Cost Actual Cost 

Work 

Performed 

(9)

Variance

c. TYPE d.  Share Ratio c.  EVMS ACCEPTANCE

1. Contractor 2. Contract 3. Program 4. Report Period

a. Name a. Name a. Name a. From (2020/10/01)

CONTRACT PERFORMANCE REPORT

FORMAT 1 - WORK BREAKDOWN STRUCTURE     

b. Location (Address and Zip Code)

Richland, WA 99352 

DOLLARS IN  Thousands 
FORM APPROVED

OMB No. 0704-0188
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5.0 FORMAT 3, DD FORM 2734/3, BASELINE  

Table 5-1. Format 3, DD Form 2734/3, Baseline   

  

b. NEGOTIATED 

CONTRACT 

CHANGES 

$1,738,227

NOV

FY21

(4)

DEC

FY21

(5)

JAN

FY21

(6)

FEB

FY21

(7)

MAR

FY21

(8)

APR

FY21

(9)

MAY

FY21

(10)

JUN

FY21

(11)

JUL

FY21

(12)

JUL

FY21

(13)

AUG

FY21

(14)

UNDISTRIBUTED 

BUDGET

(15)

TOTAL BUDGET

(16)

a.  PERFORMANCE 

MEASUREMENT 

BASELINE  

(Beginning of 

Period) 3,029,413 26,251 31,627 0 0 0 0 0 0 0 0 0 13,302 3,100,594

b.  BASELINE 

CHANGES 

AUTHORIZED 

DURING REPORT 

PERIOD
25,656 (26,251) 849 0 0 0 0 0 0 0 0 0 0 (227) 27

c.  PERFORMANCE 

MEASUREMENT 

BASELINE  (End of 

Period)

3,055,069 0 32,477 0 0 0 0 0 0 0 0 0 0 13,075 3,100,621

a. Name

Mission Support Contract

b. Phase

Operations

c.  EVMS ACCEPTANCE

No    X        Yes  

j.  PLANNED COMPLETION  DATE

              

                              2020/11/25

e. CONTRACT BUDGET 

BASE (C+D)

k.  CONTRACT 

COMPLETION DATE                                 

2020/11/25

6.  PERFORMANCE DATA

BCWS 

CUMULATIVE TO 

DATE

(2)

BCWS FOR 

REPORT 

PERIOD

(3)

BUDGETED COST FOR WORK SCHEDULED (BCWS) (Non-Cumulative)

Remaining Forecast By MonthSix Month Forecast By Month
ITEM

(1)

5.  CONTRACT DATA

c.  CURRENT 

NEGOTIATED COST 

(a+b)

g.  DIFFERENCE (E - F) 

                                           

f.  TOTAL ALLOCATED BUDGET

h.  CONTRACT START DATE

                 2009/05/24

i.  CONTRACT DEFINITIZATION DATE

                          2009/05/24

$2,854,966 $0 $4,593,193 $4,593,192 $0$4,593,193

CONTRACT PERFORMANCE REPORT

FORMAT 3  - BASELINE

a. Name

Mission Support Alliance

a. Name

Mission Support Contract

b. Number

RL14728

l. ESTIMATED COMPLETION DATE

                                    2020/11/25

a. From (2020/10/01)

b. To (2020/10/25)

d.  Share Ratioc. TYPE

CPAF

d. ESTIMATED COST OF UNATHORIZED 

UNPRICED WORK

4. Report Period2. Contract1. Contractor 3. Program

b. Location (Address and Zip Code)

Richland, WA 99352 

a. ORIGINAL NEGOTIATED COST 

                                               

                  

DOLLARS IN  Thousands 
FORM APPROVED
OMB No. 0704-0188
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Table 5-1, cont. Format 3, DD Form 2734/3, Baseline   

 

 

 

 

NOV

FY21

(4)

DEC

FY21

(5)

JAN

FY21

(6)

FEB

FY21

(7)

MAR

FY21

(8)

APR

FY21

(9)

MAY

FY21

(10)

JUN

FY21

(11)

JUL

FY21

(12)

JUL

FY21

(13)

AUG

FY21

(14)

UNDISTRIBUTED 

BUDGET

(15)

TOTAL BUDGET

(16)

a2.  NON - 

PERFORMANCE 

MEASUREMENT 

BASELINE  

(Beginning of 

Period) 1,468,441 10,210 12,851 0 0 0 0 0 0 0 0 0 0 1,491,502

b2.  BASELINE 

CHANGES 

AUTHORIZED 

DURING REPORT 

PERIOD 10,143 (10,210) 68 0 0 0 0 0 0 0 0 0 0 0 0

c2.  NON - 

PERFORMANCE 

MEASUREMENT 

BASELINE  (End of 

Period) 1,478,583 0 12,918 0 0 0 0 0 0 0 0 0 0 0 1,491,502

7.  MANAGEMENT 

RESERVE 1,070

8.  TOTAL 4,533,652 0 45,395 0 0 0 0 0 0 0 0 0 0 13,075 4,593,192

3. Program

6.  PERFORMANCE DATA

ITEM

(1)

BCWS 

CUMULATIVE TO 

DATE

(2)

BCWS FOR 

REPORT 

PERIOD

(3)

BUDGETED COST FOR WORK SCHEDULED (BCWS) (Non-Cumulative)

Six Month Forecast By Month Remaining Forecast By Month

a. Name

Mission Support Alliance

a. Name

Mission Support Contract
a. From (2020/10/01)

b. Location (Address and Zip Code)

Richland, WA 99352 

b. Number

RL14728
b. To (2020/10/25)

c. TYPE

CPAF

d.  Share Ratio

a. Name

Mission Support Contract

b. Phase

Operations

c.  EVMS ACCEPTANCE

No    X        Yes  

1. Contractor 2. Contract 4. Report Period

DOLLARS IN  Thousands 
FORM APPROVED

OMB No. 0704-0188
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6.0 FORMAT 5, DD FORM 2734/5, EXPLANATIONS AND PROBLEM ANALYSIS 

Table 6-1, Format 5, DD Form 2734/5, Explanations and Problem Analysis 

 

 

  

1. Contractor 2. Contract 3. Program 4. Report Period 
a. Name 
Mission Support Alliance 

a. Name 
Mission Support Contract 

a. Name 
Mission Support Contract 

 

a. From (2020/10/01) 

b. Location (Address and 

Zip Code) 

Richland, WA 99352 

b. Number - RL14728 b. Phase - Operations  
b. To (2020/10/25) c. Type 

CPAF 

d. Share 

Ratio 

c. EVMS Acceptance 

NO X        YES 

5. Evaluation 

Explanation of Variance /Description of Problem: 

Current Month Cost Variance (CV): 

3001.01.01 Safeguards and Security – The favorable CM CV is primarily due to an anomaly that occurred during 

monthly financial cost processing associated with monthly labor accruals.  A correction will be issued in the 

November 2020 cost processing.  

3001.01.02 Fire and Emergency Response – The unfavorable CM CV is primarily due to Other Originated Costs 

resulting from a back-payment of firefighter captains overtime pay due to a legal settlement. 

3001.03.02 Information Systems – The unfavorable CM CV is primarily due to the delay in award and payment of 

several software license contracts at FY20 year-end.  MSA planned these maintenance renewal contracts for 

payment in September Fiscal Year (FY) 20, but contract award and payment occurred in October FY21.  

3001.04.04 Water/Sewer Service – The favorable CM CV is because fewer water/sewer corrective maintenance 

activities occurred resulting in reduced labor/materials due to impacts from COVID-19. 

3001.08.04 Roads and Grounds – The favorable CM CV is primarily due to Project L-879, Overlay Cypress Street.  

The underrun is primarily due the construction subcontractor's awarded value for fieldwork activities completed 

during the current period being less than the planned amount.  Bids from two potential construction 

subcontractors were received for this scope and a subcontract was ultimately awarded at a value below original 

estimates/baseline values.  The original Project L-879 estimate for construction subcontract scope was calculated on 

a unit rate per square basis that was calculated based on historical Hanford site projects performing asphalt coated 

chip sealing and crack seal.  This cost savings is reflected in the favorable variance at completion. 
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Table 6-1, cont. Format 5, DD Form 2734/5, Explanations and Problem Analysis 

 

     

1. Contractor 2. Contract 3. Program 4. Report Period 
a. Name 
Mission Support Alliance 

a. Name 
Mission Support Contract 

a. Name 
Mission Support Contract 

 

a. From (2020/10/01) 

b. Location (Address and 

Zip Code) 

Richland, WA 99352 

b. Number - RL14728 b. Phase - Operations  
b. To (2020/10/25) c. Type 

CPAF 

d. Share 

Ratio 

c. EVMS Acceptance 

NO X        YES 

5. Evaluation 

3001.08.08 Network & Telecommunications System – The favorable CM CV is primarily due to: 

 Project H-007, IT & IM Infrastructure Upgrade & Improv.  The favorable CM CV is primarily due to a P-Card 

order reconciliation issue.  ~$90K of the conference room camera order was missed during reconcilation, 

causing an accrual reversal with no offsetting actuals.  The issue will be corrected in November. 
 Project L-937, Gable East Footprint Reduction (Phase 1). The favorable CM CV is primarily due to labor on 

Engineering Change Requests and work package preparation coming in lower than estimated. 

3001. A1 – 3001.B1 Non-PMB – The unfavorable CM CV is primarily because CH2M HILL Plateau Remediation 

Company (CHPRC) and Washington River Protection Solutions LLC (WRPS) FY21 inter-contractor work orders 

being in the approval process and incorporated into the baseline.  

Variable Service Pools - Non-PMB – The WBS elements 3001.01.04 – 3001.06.06 represent the usage-based pool, 

General and Administrative (G&A), and Direct Labor Adder (DLA) accounts.  Offsetting liquidation of service to 

customers occur with WBS 3001.A7.01 - 3001.A7.03.   

Impacts – Current Month Cost Variance:  No significant impacts are associated with the CM CV.  

Corrective Action – Current Month Cost Variance:  None 

Current Month Schedule Variance: 

3001.08.02 Sewer System – The unfavorable CM SV resulted from Project L-854, 200E Sewer Consolidation, 

performing work earlier than planned due to resource readiness/availability as mentioned in previous report(s); 

specifically, completing the mechanical decommissioning efforts with existing systems. 
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Table 6-1, cont. Format 5, DD Form 2734/5, Explanations and Problem Analysis 

  

1. Contractor 2. Contract 3. Program 4. Report Period 
a. Name 
Mission Support Alliance 

a. Name 
Mission Support Contract 

a. Name 
Mission Support Contract 

 

a. From (2020/10/01) 

b. Location (Address and 

Zip Code) 

Richland, WA 99352 

b. Number - RL14728 b. Phase - Operations  
b. To (2020/10/25) c. Type 

CPAF 

d. Share 

Ratio 

c. EVMS Acceptance 

NO X        YES 

5. Evaluation 

3001.08.03 Electrical System – The unfavorable CM SV resulted because of the Project H-006, 10 CFR 851.  The team 

completed Outage #2 at 2715EC, 2715ED, 275E-BA, and MO722 ahead of the originally planned schedule to occur 

in October.  The Outage occurred in September. 

Outage #3 was on track to complete ahead of schedule, and taking performance in October, but the Outage was 

cancelled after the entire electrical crew was quarantined in mid-October due to COVID-19.  Outage #3 is now 

planned to complete the weekend of October 29, as shown in the baseline. 

3001.08.04 Roads and Grounds – The unfavorable CM SV resulted from: 

 Project L-603, Chip Seal Route 3N (Route 11A to Route 3).  The current month unfavorable schedule variance is 

primarily due to delays to construction fieldwork activities.  MSA originally planned construction mobilization 

and road prep of Route 11A to Route 4S to complete during the current period.  These activities are now 

forecast to complete next calendar year during the 2021 construction season primarily due to insufficient and 

untimely pre-construction submittals that prevented scheduling of the construction kickoff meeting within the 

required timeframe for completing fieldwork prior to the onset of winter weather conditions. 
 Project L-879, Overlay Cypress Street.  The CM favorable schedule variance is due to schedule recovery of 

construction fieldwork activities.  Construction mobilization, road prep, and overlay of Rt. 4S to GW WAY Ext. 

were originally scheduled to complete during September FY20.  These activities completed during October 

FY21 due to delays in prior periods during the procurement process that delayed award of the construction 

subcontract.  Procurement delays included needing additional time to obtain necessary information from 

potential subcontractors in order to effectively evaluate proposals. 
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Table 6-1, cont. Format 5, DD Form 2734/5, Explanations and Problem Analysis. 

  

1. Contractor 2. Contract 3. Program 4. Report Period 
a. Name 
Mission Support Alliance 

a. Name 
Mission Support Contract 

a. Name 
Mission Support Contract 

 

a. From (2020/10/01) 

b. Location (Address and 

Zip Code) 

Richland, WA 99352 

b. Number - RL14728 b. Phase - Operations  
b. To (2020/10/25) c. Type 

CPAF 

d. Share 

Ratio 

c. EVMS Acceptance 

NO X        YES 

5. Evaluation 

3001.08.05 Facility System – The unfavorable CM SV resulted from Project L-933, Install Mobile Office Trailers - 

200E.   Four key critical path delays of construction phase activities were planned to start August 25.  These are:  

1) A topographic survey was needed to ascertain the viability of a gravity flow sewer line.  The subcontract 

procurement process and lack of timely availability of the survey subcontractor delayed receipt of the survey 

and advancement of the sewer design process. 

2) Due to the workload at the time the topographic survey was received, the sewer Design Authority took more 

schedule than anticipated to complete the review of the draft sewer design Engineering Change Request (ECR).  

3) Last minute comments were received in the workflow approval process, delaying the final sewer design ECR.  

4) A Hanford Site Closure for one week delayed the construction request for proposal on-site pre-bid meeting and 

the procurement cycle required a Best and Final Offer (BAFO) adding another week delay. 

3001.08.08 Network & Telecommunications System – The unfavorable CM SV resulted from: 

 Project L-919, Emergency Radio Upgrade.  Delays are due to not receiving Core Materials that were baselined to arrive 

in October.  This is due to the seven-month delay getting a services contract awarded.  The Project expects to receive the 

materials in April. 

 Project H-001, Business Mgmt Systems Upgrd.  An initial delay for submission of the consent package in the June-

August 2020 timeframe, required longer than anticipated durations to receive final vendor proposals, evaluate 

proposals, and develop the package materials.  This delay with the award of implementation and software 

subscriptions for the Oracle Cloud Enterprise Resource Planning (ERP) platform planned in September.  The 

consent packages is currently in review with DOE-RL, and will require DOE-HQ review prior to the award of 

the contract and completed purchase of the software.   

https://www.oracle.com/applications/erp/
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Table 6-1, cont. Format 5, DD Form 2734/5, Explanations and Problem Analysis  

 

  

1. Contractor 2. Contract 3. Program 4. Report Period 
a. Name 
Mission Support Alliance 

a. Name 
Mission Support Contract 

a. Name 
Mission Support Contract 

 

a. From (2020/10/01) 

b. Location (Address and 

Zip Code) 

Richland, WA 99352 

b. Number - RL14728 b. Phase - Operations  
b. To (2020/10/25) c. Type 

CPAF 

d. Share 

Ratio 

c. EVMS Acceptance 

NO X        YES 

5. Evaluation 

Impacts – Current Month Schedule Variance:  Impacts to Reliability Projects are minimal because most Reliability 

Projects are independent stand-alone projects. 

Corrective Action – Current Month Schedule Variance:  None. 

Cumulative Cost Variance: 

3001.01.01 Safeguard and Security - The favorable CTD CV is due to and 2020 year-end variance distributions, 

labor underruns resulting from implementation of COVID-19 procedures, anticipated 1.5% retroactive back to Nov 

2019 pay increase for Hanford Guard Union (HGU) members that has not taken place, attrition, rate variances, R-

Time for hazardous roads and subcontract underruns due to time phasing or realized at lower-than-planned cost 

and the current month Site-wide labor under-accrual issue, which will be corrected in November.   

3001.004.03 Electrical Services – The favorable CTD CV is primarily due to labor underruns due to the COVID-19 

stop work and "essential mission critical operations" posture and fewer lineman than normally on site.  

3001.06.01 Business Operations – The favorable CTD CV is minor due to two offsetting events.   Originally the 

favorable underrun was due to affiliate credits on Information Technology (IT) scope.  The affiliate credits on IT 

scope are pending final resolution.  Then in the month of September, an offsetting unfavorable overrun occurred 

due to the transfer to direct for COVID-19 impacts and labor for Site Essential Services/Phase 1 per RL direction, to 

a single work package within Site Wide Services (RL-0201).  

3001.08.01 Water System - Favorable CTD CV is because of Project L-894, Raw Water Cross Connect Isolation 200E/W.  

The Engineering Study report is costing less than planned, conceptual design utilizing fewer resources than 

originally planned, the Definitive Design cost underrun, and the firm fixed price construction contract being 

awarded at less than the planned value.   
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Table 6-1, cont. Format 5, DD Form 2734/5, Explanations and Problem Analysis 

  

1. Contractor 2. Contract 3. Program 4. Report Period 
a. Name 
Mission Support Alliance 

a. Name 
Mission Support Contract 

a. Name 
Mission Support Contract 

 

a. From (2020/10/01) 

b. Location (Address and 

Zip Code) 

Richland, WA 99352 

b. Number - RL14728 b. Phase - Operations  
b. To (2020/10/25) c. Type 

CPAF 

d. Share 

Ratio 

c. EVMS Acceptance 

NO X        YES 

5. Evaluation 

In addition, completed projects: 

• Project L-419, Line Renovation/Replacement from 2901U to 200E had a fixed price contract that was 

awarded/completed at a lower cost than budgeted. 
• Project L-840, 24in Line Replacement from 2901Y to 200W had savings on construction subcontracts due to the 

contractor's expertise in this type of construction and encountering significantly less difficult site conditions.  
• Projects L-399, T-Plant Potable & Raw Water Line Rest, and L-525, 24-inch Line Replacement from 2901Y to 200W, 

and L-311, Refurbish 200W Raw Water Reservoir experienced savings on materials and fixed price construction 

contracts. 

3001.A1 – 3001.B1 Non-PMB – The favorable CTD CV is primarily due to a reduction in Variable Services 

provided to CH2M HILL Plateau Remediation Company (CHPRC) work related to a site-wide stop work caused 

by COVID-19.  The stop work had a lesser impact on Washington River Protection Solutions LLC (WRPS).  

Variable Service Pools - Non-PMB.  Note that for the non-PMB, the WBS elements 3001.01.04 - 3001.06.06 

represent the Usage-Based Pool, General and Administrative (G&A), and Direct Labor Adder (DLA) accounts that 

are offset by the liquidation of services to customers through WBS 3001.A7.01 – 3001.A7.03.  The underruns in the 

liquidations/revenue accounts (3001.A7.01 – 3001.A7.03) are primarily due to labor underruns in FY 2020 resulting 

from impacts from COVID-19. 

Impacts - Cumulative Cost Variance:  The favorable CTD CV is primarily due to COVID-19 stop work and 

"essential mission critical operations" posture. 

Corrective Action - Cumulative Cost Variance:  None. 
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Table 6-1, cont. Format 5, DD Form 2734/5, Explanations and Problem Analysis 

1. Contractor 2. Contract 3. Program 4. Report Period 
a. Name 
Mission Support Alliance 

a. Name 
Mission Support Contract 

a. Name 
Mission Support Contract 

 

a. From (2020/10/01) 

b. Location (Address and 

Zip Code) 

Richland, WA 99352 

b. Number - RL14728 b. Phase - Operations  
b. To (2020/10/25) c. Type 

CPAF 

d. Share 

Ratio 

c. EVMS Acceptance 

NO X        YES 

5. Evaluation 

Cumulative Schedule Variance: 

3001.08.01 Water System – Unfavorable CTD SV is primarily due to: 

 Project L-895, Fire Protection Infrastructure for PRW.  Delays in several construction and procurement activities 

scheduled to complete in prior fiscal months (FM) including pulling and terminating new fiber, anchoring and 

wiring of several major components, and the third party integrator Programmable Logic Controller 

procurement and pre-programming subcontract.  The COVID-19 stop work and procurement related 

inefficiencies also contributed to the unfavorable SV. 

 Project L-897, Central Plateau Water Treatment Facility unfavorable CTD SV is due to: 

1) Delay in awarding the L-897 Construction subcontract.  MSA planned the construction subcontract for 

award during the current period.  MSA expects the contract award during FM November FY21.  This 

change, primarily due to a four-week extension to the initial bid due date, was provided to construction 

bidders due to COVID-19 impacts and substantial bid questions. 

2) Delay in awarding the Membrane and Processing Equipment subcontract.  MSA planned the membrane 

subcontract for award during the current period.  MSA now expects the award during FM October FY21 

due to delays incurred from a request to extend the proposal due date, and additional time needed to 

validate assumptions and exceptions for this technical and complex procurement. 
3001.08.03 Electrical System – Unfavorable CTD SV is primarily due to Project L-789, Prioritize T&D Sys Wood PP 

Test & Replace.  The work is impacted by in-process deign change notices (DCNs) prepared by the construction 

support Architect/Engineer (A/E).  The DCNs were necessary to provide contractor support and training due to 

the COVID-19 pandemic.  In addition, the line drop resulted in a suspension of electrical hot work and impacted 

the schedule.  The fieldwork has also been affected with the current "essential mission critical operations" posture 

at the Hanford site related to the COVID-19 pandemic. 
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Table 6-1, cont. Format 5, DD Form 2734/5, Explanations and Problem Analysis 
1. Contractor 2. Contract 3. Program 4. Report Period 
a. Name 
Mission Support Alliance 

a. Name 
Mission Support Contract 

a. Name 
Mission Support Contract 

 

a. From (2020/10/01) 

b. Location (Address and 

Zip Code) 

Richland, WA 99352 

b. Number - RL14728 b. Phase - Operations  
b. To (2020/10/25) c. Type 

CPAF 

d. Share 

Ratio 

c. EVMS Acceptance 

NO X        YES 

5. Evaluation 

  
The partial shutdown of construction due to COVID-19 resulted in a four-month schedule delay that may not be 

recoverable.  In addition, MSA suspended fieldwork on August 17, 2020, because of supply chain driven resource 

issues.  MSA anticipates Corridor fieldwork scope to restart on January 25, 2021, and complete by March 8, 2021, 

based on expected procurement lead times for necessary materials.   

3001.08.04 Roads and Grounds – Unfavorable CTD SV is primarily due to Project L-603, Chip Seal Route 3N (Route 

11A to Route 3).  The schedule slippage was caused by delays to construction fieldwork activities.  MSA originally 

planned construction mobilization and road prep of Route 11A to Route 4S to complete during the current period.  

These activities are now forecast to complete next calendar year during the 2021 construction season primarily due 

to insufficient and untimely pre-construction submittals that prevented scheduling of the construction kickoff 

meeting within the required timeframe to complete fieldwork prior to the onset of winter weather conditions. 

3001.08.05 Facility System – The unfavorable CTD SV resulted from Project L-933, Install Mobile Office Trailers - 

200E.  Delays are due to construction phase activities that were planned to start August 25.  Four key critical path 

drivers contributed to the schedule variance.  These are:   

1) MSA determined the need for a topographic survey to ascertain the viability of a gravity-flow sewer line.  The 

subcontract procurement process and lack of timely availability of the survey subcontractor delayed receipt of 

the survey and advancement of the sewer design process. 

2) The sewer design activity took more time than anticipated for completing the review of the draft sewer design 

Engineering Change Request (ECR).  

3) Last minute comments received during the workflow approval process created additional delay to the final 

sewer design ECR. 

4) A Hanford Site Closure for one week delayed the construction request for proposal on-site pre-bid meeting and 

the procurement cycle requiring a Best and Final Offer (BAFO) adding another week delay. 
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Table 6-1, cont. Format 5, DD Form 2734/5, Explanations and Problem Analysis 
1. Contractor 2. Contract 3. Program 4. Report Period 
a. Name 
Mission Support Alliance 

a. Name 
Mission Support Contract 

a. Name 
Mission Support Contract 

 

a. From (2020/10/01) 

b. Location (Address and 

Zip Code) 

Richland, WA 99352 

b. Number - RL14728 b. Phase - Operations  
b. To (2020/10/25) c. Type 

CPAF 

d. Share 

Ratio 

c. EVMS Acceptance 

NO X        YES 

5. Evaluation 

3001.08.08 Network Telecommunication System – The unfavorable CTD SV is primarily from: 

 Project H-001, Business Mgmt Systems Upgrd.  The procurement process experienced delays with the award of 

implementation and software subscriptions for the Oracle Cloud Enterprise Resource Planning (ERP) platform 

in September.  The consent package is currently in review with DOE-RL, and will require HQ review prior to 

the award of the contract and completed purchase of the software.  An initial delay for submission of the 

consent package in the June-August 2020 timeframe, required longer than anticipated durations to receive final 

vendor proposals, evaluate proposals, and develop the package materials.   

 Project L-919, Emergency Radio Upgrade.  The delay is due to not receiving Core Materials baselined to arrive in 

October.  This is due to the seven-month delay in awarding a services contract.  The Project expects materials to 

arrive in April. 

Impacts - Cumulative Schedule Variance:  Impacts to Reliability Projects are minimal because most reliability 

projects are independent stand-alone projects.     

Corrective Action – Cumulative Schedule Variance:  No corrective action is required because most of these 

projects are stand-alone. 

Variance at Complete:   

The favorable VAC in the Performance Measurement Baseline (PMB) and non-PMB is primarily due to current 

contract to date underruns associated with the COVID-19 pandemic and affiliate credits on IT scope.  MSA is 

currently processing a FY20 Cost Variance Proposal which will true-up the contract value associated with the 

COVID-19 impacts through FY20.   

 

https://www.oracle.com/applications/erp/


 

 

M
S

C
 M

o
nth

ly P
e
rfo

rm
a
nc

e
 R

ep
o
rt 

O
C

T
 2

0
2
0
 

D
O

E
/R

L
-2

0
0
9
-1

1
3 R

ev
 1

3
3 

2
8 

Table 6-1, cont. Format 5, DD Form 2734/5, Explanations and Problem Analysis 
1. Contractor 2. Contract 3. Program 4. Report Period 

a. Name 

Mission Support Alliance 

a. Name 

Mission Support Contract 

a. Name 

Mission Support Contract 

 

a. From (2020/10/01) 

b. Location (Address and 

Zip Code) 

Richland, WA 99352 

b. Number - RL14728 b. Phase - Operations  
b. To (2020/10/25) c. Type 

CPAF 

d. Share 

Ratio 

c. EVMS Acceptance 

NO X        YES 

5. Evaluation 

 

  Impacts – At Complete Variance:  None. 

Corrective Action - At Complete Variance:  

The COVID-19 pandemic resulted in the current “essential mission critical operations” posture for MSA that began 

on March 23, 2020, and continued through fiscal month October 2020.   The project expects the variance to decrease 

in November 2020 due to expected operational productivity efficiencies as COVID-19 Phase 2 operations continue.  

Negotiated Contract Changes:  

The Negotiated Contract Cost for October 2020remained the same at $4,593.2M. 

Changes in Estimated Cost of Authorized Unpriced Work: 

The Authorized Unpriced Work (AUW) for the reporting period remained at zero.  

Changes in Estimated Price: 

The Estimated Price for October 2020 decreased $ 14.3M from $4,757.7M to $4,743.4M.  This decrease is primarily 

due to not including the FY20 carryover scope that will not complete until after the MSA period of performance. 

and delays due to the stop work for the COVID-19 pandemic.  The Estimated Price includes the Most Likely 

Management Estimate at Completion (MEAC) of $4,493.4M and fee of $250.0M. 

Changes in Undistributed Budget: 

The UB for this reporting period decreased by $0.2Mfrom $13.3M to $13.1M.  The primary reason for the change 

was realigning Reliability Projects.  The following BCR changed the UB: 

• VMSA-21-002 – Modify L-861 Scope and Schedule for A/E Subcontractor BOE Changes Due to As-found 

Field Conditions; Add Budget from SWS-UB 
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Table 6-1, cont. Format 5, DD Form 2734/5, Explanations and Problem Analysis 
1. Contractor 2. Contract 3. Program 4. Report Period 

a. Name 

Mission Support Alliance 

a. Name 

Mission Support Contract 

a. Name 

Mission Support Contract 

 

a. From (2020/10/01) 

b. Location (Address and 

Zip Code) 

Richland, WA 99352 

b. Number - RL14728 b. Phase - Operations  
b. To (2020/10/25) c. Type 

CPAF 

d. Share 

Ratio 

c. EVMS Acceptance 

NO X        YES 

5. Evaluation 

 

  
Changes in Management Reserve: 

The MR for this reporting period decreased $0.03M from $1.1M to $1.07M.  The primary reason for the change in 

MR was a realized risk in L-781 & L-826 for A&E Subcontractor Stop Work and Health Impact Assessment 

Impacts. . 

Differences in the Performance Measurement Baseline: 

This reporting period the Performance Measurement Baseline remained the same at $3,100.6M. 

The following BCR was Administrative in Nature and did not change the PMB: 

• VMSA-21-001 – Administrative BCR - Implementation of RP and LOE Base Year Shift for 2021, Blended 

Calendars and Blended Forward Pricing Rates 

• VMSA-21-006 Rev 0 – Administrative BCR – Create Lower Level Task Order (LLTO) WBSs for Cost Collection 

Established in the Month of October 

Differences in the Non-Performance Measurement Baseline:  

This reporting period the non-PMB remained at $1,491.5M. 

Best/Worst/Most Likely Management Estimate at Completion (MEAC): 

The Best Case MEAC assumes the completion of the approved work scope at the current negotiated contract value 

consistent with the Contract Budget Base.  The Most Likely MEAC reflects the EAC including MR.  The Worst Case 

Scenario assumes a 5 percent increase to the Most Likely MEAC case scenario. 
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7.0 USAGE-BASED SERVICES/DIRECT LABOR ADDER SUMMARY  

The Direct Labor Adder (DLA) collects the cost of centralized management, support from others, craft indirect 

time, and non-labor cost such as training and facilities.  These costs are distributed via a rate on direct labor.  

Usage-Based Services (UBS) are services liquidated to customers (internal and external).  The UBS cost is 

associated with a service and distributed on a unit rate to the customer based upon requests (“pay by the 

drink”). 

Table 7-1. Usage-Based Services/Direct Labor Adder Summary (dollars in thousands). 

 

  

Fiscal Year 2021 to Date – October 2020 

Account Description BCWS BCWP ACWP CV Liquidation 

Direct Labor Adder 

Software Engineer Services DLA (3001.03.02.03)  $194.3   $194.3   $227.4   ($33.1)   ($246.3) 

Content & Records Management DLA (3001.03.01.04)  $64.2   $64.2   $54.4   $9.8   ($65.7) 

Transportation DLA (3001.04.06.02)  $432.1   $432.1   $345.9   $86.2   ($369.9) 

Maintenance DLA (3001.04.05.02)  $664.7   $664.7   $421.0  $243.7   ($668.6) 

Janitorial Services DLA (3001.04.05.03)  $98.3   $98.3   $159.1  ($60.8)   ($158.7) 

Total Direct Labor Adder  $1,453.6   $1,453.6   $1,207.8   $245.8   ($1,509.2) 

 

   ACWP = Actual Cost of Work Performed                     CV = Cost Variance                                  BAC = Budget at Completion 

   BCWP = Budgeted Cost of Work Performed                BCWS = Budgeted Cost of Work Scheduled                              FYTD = Fiscal Year to Date              
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Table 7-1, cont. Usage-Based Services/Direct Labor Adder Summary (dollars in thousands). 

  

Fiscal Year 2021 to Date – October 2020 

Account Description BCWS BCWP ACWP CV Liquidation 

Usage Based Services 

Training (3001.01.04.02)  $1,126.5   $1,126.5   $1,113.2   $13.3   ($1,196.3) 

HRIP (3001.02.04.02)  $304.8  $304.8  $228.7   $76.1   ($492.4) 

Dosimetry (3001.02.04.03)  $372.8   $372.8   $250.4  $122.4   ($433.2) 

Information Technology Services  (3001.03.07.01)  $2,230.8   $2,230.8   $3,172.3   ($941.5)   ($2,909.3) 

Work Management (3001.04.13.01)  $44.3   $44.3   $39.6   $4.7   ($27.0) 

Courier Services (3001.04.15.02)  $16.1   $16.1   $13.1   $3.0   ($12.2) 

Occupancy (3001.04.14.06)  $687.0   $687.0   $798.2   ($111.2)  ($867.2) 

Crane & Rigging (3001.04.08.02)  $848.1   $848.1   $758.8   $89.3   ($1,092.5) 

Fleet (3001.04.07.02)  $1,250.8   $1,250.8   $934.9  $315.9  ($878.7) 

Total UBS  $6,881.2  $6,881.2  $7,309.2   ($428.0)  ($7,908.8) 

Total DLA / UBS  $8,334.8  $8,334.8  $8,517.0  ($182.2) ($9,418.0) 

ACWP  =  Actual Cost of Work Performed.                           

BCWP  =  Budgeted Cost of Work Performed.                      

CV  =  Cost Variance                 BAC  =  Budget at Completion.                                                   

BCWS  =  Budgeted Cost of Work Scheduled.                    FYTD = Fiscal Year to Date  

Variance ($0.2M) - The fiscal year to date unfavorable cost variance is driven by the Information Technology UBS 

account which incurred a higher level of maintenance/license procurement costs than planned.  This timing of 

vendor costs resulted in higher costs than plan in the first month of the fiscal year.  
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8.0 RELIABILITY PROJECT STATUS  

Activity in October was centered on continuing progress on projects carried over from FY 2019.      

(Table 8-1 below.)   
 

Table 8-1.  Current Active Reliability Project Summary  

  

G On schedule

Y 1-30 working days behind schedule

R >30 working days behind schedule

Schedule at Complete
G

Y

R

>100K Over Spent

>300K Over Spent

VAC Cost
Underspent or <100K overG

Y

R  < 0.70

SPI & CPI
>= 0.90

>= 0.70 & < 0.90

*** Excludes Level-of-Effort work scopes 

Work Scope Description (Reliability Projects) BCWS BCWP ACWP SV CV SPI CPI BAC EAC VAC

% 

Complet

e

Forecast 

Date

Baseline 

Complete

Date

PMB 

Schedule

at

Complete

L-850, Replace 200W 1.1M-gal PW Tank 1,629.5 1,626.1 1,918.4 (3.5) (292.3) 1.00 0.85 1,695.2 1,988.2 (293.0) 96% 3/3/2021 11/19/2020 R

L-849, Replace 200E 1.1M-gal PW Tank 854.1 853.4 786.4 (0.7) 66.9 1.00 1.09 1,163.2 1,090.3 72.9 73% 11/30/2020 11/19/2020 Y

L-894, Raw Water Cross Connection Isolation 200E/W 8,310.0 8,262.2 7,098.9 (47.8) 1,163.2 0.99 1.16 8,315.2 7,139.0 1,176.2 99% 4/29/2021 11/19/2020 R

L-895, Fire Protection Infrastructure for Plateau Raw Water 9,847.5 9,493.9 9,186.4 (353.6) 307.5 0.96 1.03 10,301.1 9,944.6 356.5 92% 8/17/2021 11/19/2020 R

L-357, Repl 12-in. Potable Water to 222-S Lab 1,654.4 1,654.4 1,708.8 0.0 (54.5) 1.00 0.97 1,654.4 1,708.8 (54.5) 100% 8/25/2020 7/15/2019 R

L-781, 181D Vertical Turbine Pumps 688.0 687.4 494.1 (0.6) 193.3 1.00 1.39 721.1 536.9 184.2 95% 11/19/2020 11/19/2020 G

L-897, Central Plateau Water Treatment Facility 3,903.7 3,619.3 3,446.2 (284.4) 173.0 0.93 1.05 4,470.5 4,300.3 170.2 81% 3/11/2021 11/20/2020 R

L-826, 181B Vertical Turbine Pumps 609.2 608.3 414.8 (0.9) 193.5 1.00 1.47 651.4 459.6 191.8 93% 11/19/2020 11/19/2020 G

L-839, 12" Potable Water Loop Line to WTP 493.7 496.2 340.2 2.4 155.9 1.00 1.46 500.0 370.8 129.3 99% 12/28/2020 11/19/2020 Y

L-853, 200E Sewer Flow Equalization Facility 6,300.7 6,273.3 6,825.6 (27.4) (552.3) 1.00 0.92 6,371.6 6,906.6 (534.9) 98% 1/13/2021 11/19/2020 R

L-854, 200E Sewer Consolidations 6,162.8 6,266.2 6,626.7 103.4 (360.5) 1.02 0.95 6,520.4 6,749.8 (229.4) 96% 12/14/2020 11/19/2020 Y

L-789, Prioritize T&D Sys Wood PP Test & Replace 9,384.1 7,500.7 8,175.8 (1,883.4) (675.1) 0.80 0.92 9,451.5 9,982.5 (531.0) 79% 4/27/2021 11/19/2020 R

L-898, 100 Area Mission Crit. Dist. Feeders Repl 113.7 33.9 14.4 (79.8) 19.5 0.30 2.35 166.1 138.5 27.6 20% 2/25/2021 11/20/2020 R

L-801, Upgrade SCADA 1,380.3 1,331.7 1,372.1 (48.6) (40.4) 0.96 0.97 1,380.3 1,416.1 (35.8) 96% 2/18/2021 11/4/2020 R

L-791, RFL Transfer Trip Upgrades 1,086.7 1,003.6 819.8 (83.0) 183.8 0.92 1.22 1,112.1 926.8 185.3 90% 6/21/2021 11/19/2020 R

Projects to be Completed ($000's)
Contract to Date - Performance PMB Project Baseline PMB Completion Dates
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Table 8-1.  Current Active Reliability Project Summary   (cont.)   

  

*** Excludes Level-of-Effort work scopes 

G

Y

R  < 0.70

SPI & CPI
>= 0.90

>= 0.70 & < 0.90

G

Y

R  < 0.70

SPI & CPI
>= 0.90

>= 0.70 & < 0.90

G

Y

R  < 0.70

SPI & CPI
>= 0.90

>= 0.70 & < 0.90

Work Scope Description (Reliability Projects) BCWS BCWP ACWP SV CV SPI CPI BAC EAC VAC

% 

Complet

e

Forecast 

Date

Baseline 

Complete

Date

PMB 

Schedule

at

Complete

L-720, Outdoor Lighting Reconfiguration and Repl 289.7 196.2 393.3 (93.5) (197.1) 0.68 0.50 368.2 552.5 (184.3) 53% 3/23/2021 11/19/2020 R

L-707, Advanced Electrical Metering 21.3 20.9 66.1 (0.5) (45.2) 0.98 0.32 28.1 72.2 (44.1) 74% 1/13/2021 11/19/2020 R

H-006, 10 CFR 851 2,939.4 2,925.3 2,608.1 (14.2) 317.2 1.00 1.12 3,094.7 2,651.4 443.3 95% 11/19/2020 11/19/2020 G

L-861, Single Circuit Distribution Pole Replacement 488.2 617.3 606.3 129.1 11.0 1.26 1.02 683.8 715.3 (31.5) 90% 11/2/2020 11/19/2020 G

L-612, 230kV Trans Sys Recon & Sustainability 2,341.6 2,340.3 1,612.6 (1.3) 727.7 1.00 1.45 2,367.9 1,637.0 730.9 99% 12/16/2020 11/19/2020 Y

L-603, Chip Seal Route 3N (Route 11A to Route 3) 1,230.3 183.1 196.1 (1,047.2) (13.1) 0.15 0.93 1,305.1 1,339.5 (34.4) 14% 7/14/2021 11/19/2020 R

L-879, Overlay Cypress Street 940.4 1,024.7 705.1 84.3 319.6 1.09 1.45 1,029.4 781.7 247.7 100% 10/26/2020 11/19/2020 G

L-883, Chip Seal Rt 10, SR-240 to WYE Barricade 12.2 12.2 11.2 0.0 0.9 1.00 1.08 12.2 11.2 0.9 100% 7/30/2020 7/30/2020 G

L-534, Overlay Interior 200 East Roads 12.0 12.0 11.8 (0.0) 0.1 1.00 1.01 12.0 11.8 0.1 100% 7/30/2020 7/30/2020 G

L-888, 400 Area Fire Station 1,770.8 1,761.0 1,764.4 (9.9) (3.4) 0.99 1.00 1,776.1 1,795.3 (19.2) 99% 7/21/2021 11/19/2020 R

L-796, Key Facilities Roof Replacements 2,092.1 2,092.1 2,213.5 0.0 (121.3) 1.00 0.95 2,092.1 2,213.5 (121.3) 100% 10/1/2020 8/20/2020 R

L-907, Fleet Complex Site Development 155.7 27.1 16.3 (128.6) 10.8 0.17 1.66 295.5 265.9 29.6 9% 4/22/2021 11/19/2020 R

L-798, 2101M HVAC Replacement 265.3 264.7 156.8 (0.6) 107.9 1.00 1.69 265.3 156.8 108.5 99.8% 11/12/2020 7/6/2020 R

L-797, Key Facilities HVAC Replacements 409.5 408.7 246.4 (0.8) 162.3 1.00 1.66 409.5 248.7 160.9 99.8% 10/29/2020 7/29/2020 R

Projects to be Completed ($000's)
Contract to Date - Performance PMB Project Baseline PMB Completion Dates
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Table 8-1.  Current Active Reliability Project Summary   (cont.)  

 

G

Y

R  < 0.70

SPI & CPI
>= 0.90

>= 0.70 & < 0.90

G

Y

R

>100K Over Spent

>300K Over Spent

VAC Cost
Underspent or <100K overG

Y

R

>100K Over Spent

>300K Over Spent

VAC Cost
Underspent or <100K over

*** Excludes Level-of-Effort work scopes 

Work Scope Description (Reliability Projects) BCWS BCWP ACWP SV CV SPI CPI BAC EAC VAC

% 

Complet

e

Forecast 

Date

Baseline 

Complete

Date

PMB 

Schedule

at

Complete

L-933, Install Mobile Office Trailers - 200E 1,897.7 803.5 796.7 (1,094.2) 6.8 0.42 1.01 2,162.7 2,069.4 93.4 37% 1/25/2021 11/19/2020 R

 L-934, MSC Office Space Gap Reduction - 200E 88.3 61.0 76.9 (27.4) (16.0) 0.69 0.79 2,538.4 2,488.9 49.5 2% 12/8/2020 11/19/2020 Y

H-008 EVOC Track Resurfacing 1,194.4 1,203.5 620.5 9.0 583.0 1.01 1.94 1,203.5 625.5 578.0 100% 10/6/2020 11/19/2020 G

L-905, FARS & RFARS Replacement & Upgrade 168.4 195.7 251.6 27.3 (55.9) 1.16 0.78 244.8 324.6 (79.7) 80% 11/19/2020 11/19/2020 G

L-921, Telecom Hut at Met Tower 464.4 338.8 425.6 (125.6) (86.8) 0.73 0.80 931.4 967.1 (35.7) 36% 1/26/2021 11/19/2020 R

L-919, Emergency Radio Upgrade 5,771.9 4,154.4 4,494.5 (1,617.5) (340.1) 0.72 0.92 5,941.3 6,220.7 (279.3) 70% 3/8/2021 11/19/2020 R

H-002, Enterprise Health Record System 3,911.8 3,886.2 3,723.7 (25.7) 162.4 0.99 1.04 3,960.4 3,766.8 193.6 98% 12/10/2020 11/19/2020 Y

H-003, ABCASH 1,994.4 1,994.4 2,360.6 0.0 (366.2) 1.00 0.84 1,994.4 2,360.6 (366.2) 100% 8/6/2020 8/6/2020 G

H-001, BMS Upgrade 3,110.7 1,199.5 851.0 (1,911.2) 348.5 0.39 1.41 3,602.4 4,044.4 (442.0) 33% 10/4/2021 11/19/2020 R

L-819, High Capacity Fiber Optic (300 Area) 0.0 0.0 0.0 0.0 0.0 N/A N/A 0.0 0.0 0.0 0% 9/18/2020 9/18/2020 G

H-007, IT & IM Infrastructure Upgrade and Improvement 2,725.7 2,725.7 2,427.6 0.0 298.1 1.00 1.12 2,725.7 2,427.6 298.1 100% 9/28/2020 9/23/2020 Y

L-937, Gable East Footprint Reduction (Phase 1) 608.4 257.7 50.4 (350.6) 207.3 0.42 5.11 1,143.1 788.0 355.1 23% 1/26/2021 11/19/2020 R

Crane & Rigging System - CENRTC 8,329.6 8,329.6 8,141.8 0.0 187.8 1.00 1.02 8,329.6 8,141.8 187.8 100% 9/17/2020 9/30/2020 G

Hanford Fire Department - CENRTC 5,026.7 5,026.7 1,988.2 (0.0) 3,038.5 1.00 2.53 5,026.7 1,988.2 3,038.5 100% 4/28/2020 10/17/2019 R

Total 100,679.3 91,772.4 86,045.9 (8,906.8) 5,726.5 0.91 1.07 108,018.60 102,325.01 5,693.59 85%

Projects to be Completed ($000's)
Contract to Date - Performance PMB Project Baseline PMB Completion Dates
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RELIABILITY STATUS, CONT. 

Reliability Projects Variance Explanations 

Contract-to-Date (CTD) Schedule Variances (SV) (Threshold: +/- $500K):   

• L-789, Priorit T&D Sys Wood PP Test & Replace:  Unfavorable CTD SV is primarily 

because of work being impacted by multiple new Design Change Notices 

(DCNs) that were prepared by the construction support Architect/Engineer 

(A/E).  Additionally, the line drop resulted in a suspension of electrical hot work 

for six-weeks negatively impacting the construction schedule.  Fieldwork was 

impacted by the current "essential mission critical operations" posture at the 

Hanford site related to the COVID-19 pandemic.  The partial shutdown of 

construction due to COVID-19 has resulted in about four-months of schedule 

delay that is not fully recoverable.  In addition, field work was suspended on 

August 17, 2020 as a result of supply chain driven resource issues.  Corridor field 

work scope is anticipated to restart on January 25, 2021 and complete March 8, 

2021 based on expected procurement lead times for necessary materials. 

• L-603, Chip Seal Route 3N (Route 11A to Route 3): The contract to date unfavorable 

schedule variance is primarily due to delays to construction fieldwork activities.  

Reliability Projects originally scheduled construction mobilization, road 

preparation, roadway section digouts/replacement, and chip sealing of Route 

11A to Route 4S to complete during the current and previous periods.  Currently, 

the completion forecast for these activities is next calendar year during the 2021 

construction season.  This schedule adjustment is primarily due to insufficient 

and untimely pre-construction submittals which prevented scheduling of the 

construction kickoff meeting within the required timeframe to complete 

fieldwork prior to the onset of winter weather conditions. 

• L-933, Install Mobile Office Trailers - 200E: The contract to date unfavorable 

schedule variance is due to the delay of construction phase activities planned to 

start August 25th. Four key critical path drivers that contribute to the schedule 

variance are:  1) Determining a topographic survey needed to ascertain the 

viability of a gravity flow sewer line.  The subcontract procurement process and 

lack of timely availability of the survey subcontractor delayed receipt of the 

survey and advancement of the sewer design process.  2) After receiving the 

topographic survey, the sewer Design Architect (DA) required additional time to 

complete review of the draft sewer design Engineering Change Request (ECR).  

3) Receiving late comments in the workflow approval process caused additional 
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delay for the final sewer design ECR.  4) Hanford Site Closure for one week 

delayed the construction request for proposal on-site pre-bid meeting.  5) The 

procurement cycle required a best and final offer (BAFO) adding another week 

delay.  

• H-001, BMS Upgrade: Unfavorable CTD SV is primarily driven by delays with the 

award of implementation and software subscriptions for the Oracle Cloud 

Enterprise Resource Planning (ERP) platform in September as originally planned.  

DOE-RL is currently reviewing the consent packages before a DOE-HQ review 

prior to award of the contract and completed purchase of the software.  Initial 

delay of the submission of the consent package in the June-August 2020 time 

periods was due to longer than the anticipated time period required to receive 

final vendor proposals, evaluate proposals, and develop the package materials.  

CTD Cost Variances (CV) (Threshold: +/- $500K):   

• L-894, Raw Water Cross Connection Isolation 200E/W:  The CTD favorable CV is 

due to the Engineering Study report costing less than planned ($176K), 

conceptual design utilizing less resources than originally planned ($110K), the 

Definitive Design cost underrun ($250K), and due to the firm fixed price 

construction contract awarded at less than planned value ($619K). 

• L-853, 200E Sewer Flow Equalization Facility:  The CTD unfavorable CV is driven 

by MSA labor overruns specific to engineering & professional administrator 

disciplines related to effort expended on change orders (over 50 on this job), 

compliance requirements, and/or other work associated with project execution.  

Design change notices (DCN) resulted in unplanned subcontract costs in the 

form of change orders to execute the construction work associated with each 

change.  The project has also experienced unplanned training & material costs.  

• L-789, Prioritize T&D Sys Wood Test & Replace:  The CTD unfavorable CV is due to 

higher than anticipated costs for MSA/ Electrical Utilities (EU) lineman 

supporting the project, minimal work performed in March due to the pause on 

all hot work, and standby costs because of the work pause.  During late winter, 

the contractor was called onto their mutual aid agreement in support of the 

Public Utility District (PUD) restoration work north of Seattle.  The construction 

support Architect/engineer (A/E) worked on several new DCNs and MSA staff 

continued to support work and charge the project during this period.  

• L-612, 230kV Trans Sys Recon & Sustainability :  The contract to date favorable cost 

variance is due to contract work on the 30% Design costing less than planned.  
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We had basis for $2M in design and $1M in Construction Oversite by the A/E.  

The total cost for both was $603K. 

• H-008, EVOC Track Resurfacing:  The favorable CTD CV is primarily due to the 

Project H-008 “EVOC Track Resurfacing” contract award at a significantly lower 

cost than anticipated given the aggressive timeline of the project.  

• Hanford Fire Department - CENRTC:  The CTD favorable CV is due to EF07, 

Replace Ambulance MED-94, and EF05, Replace MED-92, 68G-3979 (2000) costing 

less than planned.  These 2010 and 2011.procurements .  

Variances at Completion (VAC) (Threshold: +/- $750K) 

• L-894, Raw Water Cross Connection Isolation 200E/W:   The favorable variance at 

completion is due to the Engineering Study report costing less than planned 

($176K), conceptual design utilizing less resources than originally planned 

($110K), the Definitive Design cost underrun ($256K), and due to the firm fixed 

price construction contract being awarded at less than the planned value ($533K). 

• Hanford Fire Department –CENRTC (EF32):  The favorable variance at completion 

is due to EF07, Replace Ambulance MED-94, costing less than planned 

($1,334.0K) and EF05, Replace MED-92, 68G-3979 (2000) costing less than 

planned as well ($1,396.5K).  
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Table 8 -2. Reliability Projects Schedule  
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Table 8 -2. Reliability Projects Schedule Cont.   



 

 

M
S

C
 M

o
nth

ly P
e
rfo

rm
a
nc

e
 R

ep
o
rt 

O
C

T
 2

0
2
0
 

D
O

E
/R

L
-2

0
0
9
-1

1
3 R

ev
 1

3
3 

4
0 

Table 8 -2. Reliability Projects Schedule Cont.   
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9.0 BASELINE CHANGE REQUEST LOG (BCR) 

Baseline Change Request Log for October 2020  

Four Baseline Change Requests (BCRs) were processed in October. 

Two BCRs related to Reliability Projects: 

• VMSA-21-002 – Modify L-861 Scope and Schedule for A/E Subcontractor BOE 

Changes Due to As-found Field Conditions; Add Budget from SWS-UB 

• VMSA-21-003 – Realize Risk for L-781 & L-826 for A&E Subcontractor Stop Work 

and Health Impact Assessment Impacts from MR 

 

Two BCRs were Administrative in Nature: 

• VMSA-21-001 – Administrative BCR - Implementation of RP and LOE Base Year 

Shift for 2021, Blended Calendars and Blended Forward Pricing Rates 

• VMSA-21-006 Rev 0 – Administrative BCR – Create Lower Level Task Order 

(LLTO) WBSs for Cost Collection Established in the Month of October 
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Table 9-1.  Consolidated Baseline Change Log  

 

PBS / Other

Reporting 

Baseline Contract PMB

Contract 

PMB 

Mgmt 

Reserve

Contract 

Performance 

Budget (CPB)

Cum 

Contract 

Period

FY21 

Budget

FY21 

Management 

Reserve

Post Contract 

Budget

Post 

Contract 

Mgmt 

Reserve Total Lifecycle

Cum Lifecycle 

Budget

Prior PMB Total Sep 2020 1,230,506 1,230,506 1,230,506 71,181 1,870,089 3,100,594 3,100,594

VMSA-21-001 0 0 0 3,100,594

VMSA-21-002 0 0 0 3,100,594

VMSA-21-003 27 27 27 3,100,621

VMSA-21-006 Rev 0 0 0 0 3,100,621

Revised PMB Total Oct 2020 1,230,506 1,230,506 1,230,506 71,207 1,870,116 3,100,621

Prior Non-PMB Total Sep 2020 604,007 604,007 23,061 887,496 1,491,502 1,491,502

VMSA-21-006 Rev 0 0 0 0 1,491,502

Revised Non-PMB Total Oct 2020 604,007 604,007 23,061 887,496 1,491,502

Total Contract Performance Baseline Oct 2020 1,834,513 1,834,513 1,834,513 94,268 2,757,611 4,592,123

Management Reserve Sep 2020 0 0 1,096 1,096 1,096 1,096

VMSA-21-003 (27) (27) (27) 1,070

Revised Management Reserve Oct 2020 0 0 1,070 1,070 1,070

Total Contract Budget Base Oct 2020 1,834,513 2,758,681 4,593,193

Prior Fee Total Sep 2020 109,961 109,961 3,600 140,066 250,027 250,027

Revised Fee Total Oct 2020 109,961 109,961 3,600 140,066 250,027

Change Log Total Oct 2020 1,944,473 2,898,747 4,843,219

Consolidated Baseline Change Log
$ in thousands

POST CONTRACT BUDGET
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10.0 RISK MANAGEMENT  

October Risk Management efforts, aiding in completing the overall MSA risk 

determination, included the following:   

Mission Risk Management: 

– Due to the continued teleworking directive, Mission risk reviews were 

performed via Teams1 and email communication. Mission risks were reviewed 

by their risk owners.  Due to the continued directive to telework, no Risk 

Management Board (RMB) meeting was held.  The RMB Presentation will be sent 

out via electronic RMB approval correspondence, instead of by way of an in-

person meeting.    

o Risk Management support was provided to the Information 

Management team to assist in the development of Plan of Action and 

Milestone (POA&M) Executive Summaries.  These POA&Ms 

prompted the development of draft risks for the department. These 

risks are anticipated to be finalized and approved in November. 

Project Risk Management: 

– Reliability Project Risk Review and Updates:  A monthly risk review was 

performed with the Project Managers to review and revise the Reliability 

Project risk registers for all active projects.  Updates to these risk registers 

were captured as appropriate.   

o A risk elicitation pre-mortem was held for project L-819, High 

Capacity Fiber Optic (300 Area - Central Plateau).  A risk register was 

developed, revised and approved. 

o A risk register was developed for L-838, Water feeds to 622R, 6608 

facility and 200W Sewer Lagoons, and received PM approval.  Final risk 

register anticipated in November. 

o A risk elicitation pre-mortem was held for L-937, Gable East Footprint 

Reduction.  A risk register is in development. 

                                              
1 Microsoft Teams (also known just as “Teams”) is a unified communication and collaboration software that 
combines workplace chat, video meetings, and file storage.  Developed by Microsoft Corporation Redmond, WA.. 
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– Risk Management staff reviewed the monthly Operations Project Reports for 

each Reliability Project, and any related Key Risks for monthly reporting to 

DOE-RL.  

Other Support: 

• Baseline Change Request Support 

• Enterprise Risk and Opportunity Management System (EROMS): 

– Final Regression Test Cases were released and completed in October. 

The development team is working to disposition identified issues.  

– Sprint 14 is expected to push in late November. 

– Ongoing meetings were held with software engineers and Risk 

representatives from DOE-RL and the other Hanford contractors to 

discuss the status of the ongoing requests in the newest version, as 

well as future item prioritization. 

• Safran2 Risk Analysis Software: 

– Continuous testing is still currently underway, including testing of the 

new Alpha version that has additional analytical capabilities; such as 

Probabilistic Cash Flow (PCF).  Updates and improvements are 

continuously being made to the draft desktop instructions and import 

templates, based on previous webinars and trainings.  

– Interface with the Safran vendors on requested enhancements and 

other action items is ongoing.  

– Ongoing team trainings are being conducted to familiarize the Risk 

team with the new features and processes. 

                                              
2 Safran software, a quantitative risk analysis software, is a product of Safran Software Solutions AS, headquartered 
in Stavenger, Norway. 
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11.0 DASHBOARD SUMMARY  

Table 11-1. Performance Evaluation and Measurement Plan (PEMP)   

 
  

Performance Notes: 

1.1h Red in October, green overall.  Red due to access availability in customer controlled 

facilities due to Site essential mission critical posture and shortage of MSA 

resources.  Backlog continues to grow and will be challenging even if Site opens fully due to 

resource issue.   

1.1k Red in October, green overall.  Yellow due to access availability in customer controlled 

facilities when the Site was at essential mission critical posture; implementation of social 

distancing impacting the number of individuals and time to process and recent attrition of 

firefighter and paramedic personnel requiring the HFD to operate at reduced levels.  

Deliverables YTD Oct

a Biological Controls – Pest Removal ≥85% 3-business-day completion

b Biological Controls – Tumbleweed Removal ≥80% 15-business-day completion

c
Biological Controls : Vegetation Pre- Emergent; ≥85% on-time campaign fulfi l lment; Selective; ≥85% on-time campaign fulfi l lment;  Non-Selective; ≥85% on-time 

campaign fulfi l lment 

d Contractor Assurance - Causal Analysis  ≥80% causal analysis completed within 45 days

e Contractor Assurance - Issues Resolved ≥90% of issues screened within 5 days of initiation

f Crane and Crew Support: ≥85% 2-business-day turnaround time and  ≥85% 1-business-day turnaround time (emergency requests)

g Facilities Maintenance ≥85% on-time completion

h Fire Protection System Maintenance ≥90% of annual goal of 2,639 activities

i Fire Systems - Priority 1 Emergency Impairments ≤3 open Emergency Impairments at month end

j Fire Systems - Priority 2 System Restrictions ≤18 total System Restrictions Priority 2 (SR-2) at end of each month

k Fire Systems - Priority 3 System Restrictions ≤40 total System Restrictions Priority 3 (SR-3) at end of each month

l  Fleet Services – Heavy Equipment Cranes; ≥70% in service - Cranes

m Fleet Services – Heavy Equipment Excavators ≥90% in service - Excavators

n Fleet Services – Heavy Equipment General Purpose; ≥90% in service 

o Fleet Services – Light Equipment Hanford Patrol; ≥90% in-service 

p Fleet Services – Light Equipment Hanford Fire; ≥85% in-service

q Fleet Services – Light Equipment Special Purpose; ≥90% in-service 

r IT-Cyber Security – System Patching: ≥97% 7-business-day turnaround time (desktops) and ≥97% 14-business-day turnaround time (databases/servers)

s RSS - Dosimetry External Services: ≥95% 10-business-day turnaround time (routine exchanges) and ≥95% 30-business-day turnaround time (annual exchanges)

t RSS - Instrumentation Calibration ≥90% 10-day turnaround time

Demonstrate that the following performance measure targets were met.

October Fiscal Year 2021 PEMP, Rev 3 Mod 913

1.1

1.0  Effective Site Cleanup  - Achievement of cleanup contractors' key milestones and regulatory commitments
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Table 11-1, cont. Performance Evaluation and Measurement Plan (PEMP).  
 

 

  

Deliverables YTD Oct

Maintain Raw Water Pressure at ICD Level

Maintain Potable Water Pressure at ICD Level

Perform Preventative maintenance at 90% or better each month 

Zero regulatory permit violations that result from a failure to complete permit required work package.

Ensure all  water quality samples are completed on time

Quarterly System Health Report by Engineering submitted one calendar month after each quarter

Perform Preventative maintenance at 90% or better each month

Zero regulatory permit violations that result from a failure to complete permit required work package.

Quarterly System Health Report by Engineering submitted one calendar month after each quarter

Electrical power availability 

Perform Preventative maintenance at 90% or better each month

Zero regulatory permit violations that result from a failure to complete permit required work package.

Quarterly System Health Report by Engineering submitted one calendar month after each quarter

1.3

a Update the Hanford Site 5 Year Plan, as Hanford budgets are confirmed

b Issue the Hanford Life-Cycle Cost Baseline (HLCCB) Rev. 0.

c Establish an HLCCB Rev. 0 Dashboard

a
Implementation of a Coarse Wave Division Multiplexing (CWDM) system between the North Richland 1220 Network and Telecommunications facil ity and the 2220E 

Central Plateau Network and Telecommunications facil ity 

b Implement a new Essential Services Local Area Network (ES-LAN) as the major hosting and data transport solution. 

c Modernize Virtual Desktop Infrastructure

Demonstrate consolidation of the Hanford Site infrastructure footprint.

2.2

Demonstrate effective Hanford Site integration to include, but not l imited to, identify longstanding or emerging issues that affect efficient site operations and provide 

recommendations for improvement. 

W
at

er

Maximize efficient MSA use of resources to meet the other Hanford contractors' changing project needs.

2.0  Efficient Site Cleanup - Align resources and capabilities to support the site cleanup mission

2.1

October Fiscal Year 2021 PEMP, Rev 3 Mod 913

1.0  Effective Site Cleanup  - Achievement of cleanup contractors' key milestones and regulatory commitments

1.2

Demonstrate effective management of electric, water and sewer util ities to maximize reliability and redundancy

Se
w

er
El

ec
tr

ic
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Table 11-1, cont. Performance Evaluation and Measurement Plan (PEMP).   

  

Deliverables YTD Oct

a Project L-897, “200 Area Water Treatment Plant, ” Award construction contract {Schedule ID L897-5060}

b Project L-853, “200E Sewer Flow Equalization Facility” and L-854, “200E Sewer Consolidation,"  Sewer system fully operational 

c Route 2S/4S Road Study, Brief DOE-RL on completed 2S/4S Road Study and recommendation 

d  Project L-801, "Upgrade SCADA," 100% design from A&E approved.

e Project L-861, "Single Circuit Distribution Pole Replacement," Initiate 60% (definitive) design

f Project L-888, “400 Area Fire Station," MSA completes Design Revision/Cost Estimate

a

b

c

d

e 

f

g

Take proactive and effective actions to ensure and accomplish a smooth contract transition.

Safeguards and security, fire department operations, emergency response, and emergency operations/emergency management

Demonstrate effective development and management of reliability projects that ensure mission milestones and regulatory commitments are met.

Land Management

Infrastructure and services program management, operations and maintenance

Effective contractor human resources management

Problem identification and corrective action implementation 

3.0 Comprehensive Performance 

Contract change management and subcontract administration and consent activities, e.g., proposal review and negotiation process, including timely and adequate 

submission of proposals and requests for additional data, timely counteroffers, and attaining small business goals

2.3

2.0  Efficient Site Cleanup - Align resources and capabilities to support the site cleanup mission

Perform work safely and in a compliant manner that assures the workers, public, environment, and national security assets are adequately protected while meeting the performance 

expectations of the contract. This element includes the Contractor’s responsiveness to the novel coronavirus pandemic.  Complete Essential services and COVID 19 Planning as 

defined by the COVID 19 Partial Stop Work Execution Plan and through interaction with DOE and OHC Leadership.  Coordinate and integrate the Hanford Site response to both COVID 

19 Partial Stop Work services and Implementation of the Hanford Site Remobilization Plan.

Execute the balance of contract work scope within the contract requirements, terms, and conditions, demonstrating excellence in quality, schedule, management, cost control, small 

business util ization, and regulatory compliance.

Demonstrate effective subcontract management, including award of subcontracts as scheduled, inclusion of all  requirements, subcontractor audits, and subcontract administration.  

Contractor will  monitor subcontractor performance to ensure compliance with all  requirements including small business subcontracting plans, Buy American Act, and applicable 

labor statutes.

Take proactive and effective actions to close and reduce contract closeout actions to effectively reduce efforts needed when the MSC enters its closeout period.

October Fiscal Year 2021 PEMP, Rev 3 Mod 913

Provide leadership to improve management effectiveness and collaborate and participate proactively with customers. 

Work with DOE and the other Hanford contractors in a spirit of cooperation to demonstrate operational excellence to include, but not l imited to, the following areas:

Business and financial management using approved purchasing, estimating, property, budget, planning, bil l ing, labor, accounting, and performance measurement systems, 

providing visibil ity and transparency to DOE with respect to each of the forgoing
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12.0 CONTRACT DELIVERABLES STATUS 

The following itemizes the contract deliverables as due to RL in October 2020.   

Table 12-1. October 2020 – Contract Deliverables   

NOTES:  Areas shaded in gray indicate delivery to DOE, and when the "Date Approved by DOE" is shaded, approval has been received in return.   

             "Review" responses from DOE are not documented with dates, but shaded when complete.  

IAMIT = Interagency Management Integration Team. 

N/A  = No action. 

TPA = Tri-Party Agreement. 

Key:

Approved

Awaiting Approval

Not Submitted

Submitted

CDRL Deliverable Responsible Date Due

Date 

Submitted to 

DOE

RL Action
Response 

Time

Date Due 

from DOE

CD0123 Monthly Billing Reports for DOE Services - July Eckman 10/05/20 10/05/20 Information N/A N/A

CD0144 Monthly Performance Report - August Millikin 10/10/20 10/07/20 Information N/A N/A

CD0178 Quarterly Manpower Reports and Budget Forecasts Walton 10/14/20 10/14/20 N/A N/A N/A

CD0041 Emergency Readiness Assurance Plan (ERAP) Walton 10/15/20 10/14/20 Approve 45 days 11/28/20
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12.1 GOVERNMENT-FURNISHED SERVICES/INFORMATION AND DOE DECISIONS 

Due to a change to the Hanford Federal Facility Agreement and Consent Order (Tri-

Party Agreement), Government-Furnished Services and Information (GFS/I) items will 

no longer be due to MSA this year.  Previously, two GFS/I items had been due to MSA:   

• GF049, due June 1:  DOE to provide a Hanford “planning case” budget to 

prepare the updated Hanford Lifecycle Scope, Schedule, and Cost Report 

(Lifecycle Report), and  

 

• GF050, due October 31:  DOE Approval of the DRAFT Hanford Lifecycle Scope, 

Schedule, and Cost Report.     

However, the Lifecycle Report has been placed on a three-year cycle to align with the 

Tank Waste system-planning schedule.  As such, the next Hanford Lifecycle Report is 

now to be submitted by January 31, 2022.    
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13.0 SELF-PERFORMED WORK 

Table 13-1. Mission Support Contract Socioeconomic Reporting. 
 

Through October 2020 

 

Prime Contract Targets:   

• At least 40% Contract Out Beyond MSA, LLC        36.2% ($1.756B/$4.843B) 

  

• Small Business 25% of Total MSC Value               30.0% ($1.463B/$4.843B) 

 

Disclaimer: A correction of previously reported large business subcontract costs has been 

incorporated as of August 2019 per MSA Letter MSA-1902252A R3.  However, a dispute 

currently exists regarding the categorization of certain costs as subcontractor costs versus self -

performed costs.  MSA maintains the costs are accurate as reported but understands DOE may 

dispute the categorization of costs. See DOE OIG Draft Report issued May 31, 2019.  MSA 

reserves all rights and remedies related to its subcontractor/self-performance reporting. 

 

Plan Category MSA Goal FY 2021 Actual To-Date Cumulative %  

Small Business 50.0% 72.7% 83.4% 

Small Disadvantaged Business 10.0% 22.8% 20.0% 

Small Women-Owned Business 6.8% 31.3% 16.9% 

HubZone   2.7% 12.5% 7.2% 

Small Disadvantaged, Service 

Disabled  
  2.0% 5.2% 8.4% 

Veteran-Owned Small Business   2.0% 10.9% 9.6% 


